



**PROCUREMENT MONITORING REPORT - INFRASTRUCTURE PROJECTS (PUBLIC BIDDING)**  
**JANUARY - JUNE 2021**

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			Contractor / Supplier	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE			CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																														
1	Repair and Improvement of CAFENR Crop Science Building	CAFENR	Competitive Bidding	N/A	24-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	March 31, 2021 to April 12, 2021	27-Apr-21	19-May-21	07-Jun-21		FUND 164	1,567,873.25		1,567,873.25	1,436,485.89		1,436,485.89	Zudaki Construction and Trading	Engr. Arnel B. Taruc President, PICE Cavite Chapter	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2020 APP
2	Repair of Two-Storey CEMDS Building (Formerly Agricultural Engineering Building)	CEMDS	Competitive Bidding	N/A	24-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	March 31, 2021 to April 12, 2021	27-Apr-21	19-May-21	07-Jun-21		FUND 101	4,209,797.64		4,209,797.64	3,771,156.92		3,771,156.92	Zudaki Construction and Trading	Engr. Arnel B. Taruc President, PICE Cavite Chapter	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2020 APP
3	Repair and Maintenance of College of Nursing Building	CON	Competitive Bidding	N/A	24-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	March 31, 2021 to April 12, 2021	22-Apr-21	19-May-21	03-Jun-21		FUND 164	1,106,070.20		1,106,070.20	938,445.96		938,445.96	Mac-Ximum 7 Construction	Engr. Arnel B. Taruc President, PICE Cavite Chapter	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2020 APP
4	Repair and Improvement of CAFENR Agricultural Science Building	CAFENR	Competitive Bidding	N/A	24-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	April 22, 2021 to May 26, 2021 (3rd LCB)	8-Jun-21				FUND 164	1,047,361.70		1,047,361.70	985,037.40		985,037.40	Zudaki Construction and Trading	Engr. Arnel B. Taruc President, PICE Cavite Chapter	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2020 APP
5	Construction of Administration Building Phase 1 at Carmona Campus	CARMONA CAMPUS	Competitive Bidding	N/A	24-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	April 15, 2021 to May 26, 2021 (2nd LCB)	8-Jun-21				FUND 164	9,059,099.43		9,059,099.43	8,825,492.13		8,825,492.13	Filcor Construction and Development Corporation	Engr. Arnel B. Taruc President, PICE Cavite Chapter	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2016 APP Terminated Project, Failure of Negotiated Procurement - Take-over of Contracts
<b>Total Alloted Budget of Procurement Activities</b>																<b>16,990,202.22</b>														
<b>Total Contract Price of Procurement Activities Conducted</b>																<b>15,956,618.30</b>														
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																<b>1,033,583.92</b>														

<b>ON-GOING PROCUREMENT ACTIVITIES</b>																													
1	Improvement of Aquaculture, Biology, Environment, Science and Technology (AQUABEST) Building	NAIC CAMPUS	Competitive Bidding	N/A	24-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	May 5, 2021 to June 29, 2021					FUND 164	2,149,111.56		2,149,111.56				Engr. Arnel B. Taruc President, PICE Cavite Chapter	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2020 APP
2	Repair and Improvement of Related Subject Building	CED-SHS	Competitive Bidding	23-Feb-21	24-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	March 31, 2021 to June 28, 2021					FUND 164	5,385,093.30		5,385,093.30				Engr. Arnel B. Taruc President, PICE Cavite Chapter	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2020 APP
3	Construction of Three-Storey HRM Laboratory Building	IMUS CAMPUS	Competitive Bidding	3-May-21	20-May-21	27-May-21	14-Jun-21	14-Jun-21	28-Jun-21						FUND 164	5,992,943.96		5,992,943.96				Engr. Arnel B. Taruc President, PICE Cavite Chapter	20-May-21	21-May-21	22-May-21	N/A	N/A	N/A	FY 2020 APP
4	Repainting of Building at CvSU Carmona Campus	CARMONA CAMPUS	Competitive Bidding	N/A	20-May-21	27-May-21	14-Jun-21	14-Jun-21	28-Jun-21						FUND 164	1,231,645.87		1,231,645.87				Engr. Arnel B. Taruc President, PICE Cavite Chapter	20-May-21	21-May-21	22-May-21	N/A	N/A	N/A	FY 2017 APP
5	Rehabilitation of Comfort Rooms at CvSU Carmona Campus	CARMONA CAMPUS	Competitive Bidding	N/A	24-Jun-21										FUND 164	1,225,287.84		1,225,287.84				Engr. Arnel B. Taruc President, PICE Cavite Chapter	24-Jun-21	24-Jun-21	24-Jun-21	N/A	N/A	N/A	FY 2017 APP
6	Improvement of Water Sports Facility for Sports Development and Local Tourism - 2nd Posting	SPORTS	Competitive Bidding	23-Feb-21	24-Jun-21										FUND 164	6,596,351.22		6,596,351.22				Engr. Arnel B. Taruc President, PICE Cavite Chapter	24-Jun-21	24-Jun-21	24-Jun-21	N/A	N/A	N/A	FY 2020 APP
7	Improvement of Parking Area near PPS (Concreting of Parking Area with Curbs and Gutter)	PPS	Competitive Bidding	16-Jun-21	24-Jun-21										FUND 164	5,546,065.28		5,546,065.28				Engr. Arnel B. Taruc President, PICE Cavite Chapter	24-Jun-21	24-Jun-21	24-Jun-21	N/A	N/A	N/A	FY 2017 APP
<b>Total Alloted Budget of On-going Procurement Activities</b>																<b>28,126,499.03</b>													

Prepared by:

**MICHELLE A. SANTOS**  
 Chair, BAC Secretary for Infrastructure Projects

Recommended for Approval by:

**MA. AGNES P. NUESTRO, PhD**  
 BAC Chair, Infrastructure Projects

APPROVED:

**HERNANDO D. ROBLES, CEO VI**  
 President