



PROCUREMENT MONITORING REPORT - INFRASTRUCTURE PROJECTS (PUBLIC BIDDING)
JANUARY - DECEMBER 2021

Code (BACSF/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Adm/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Source of Funds	ABC (PHP)			Contract Cost (PHP)			Contractor / Supplier	List of Invited Observers	Date of Receipt of Invitation			Post Qual	Delivery/Completion/Acceptance (# applicable)	Remarks (Explaining changes from the APP)		
									Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO			Total	MOOE	CO				Pre-Bid Conf	Eligibility Check
COMPLETED PROCUREMENT ACTIVITIES																													
1	Repair and Improvement of CAFENR Crop Science Building	CAFENR	Competitive Bidding	N/A	25-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	March 31, 2021 to April 12, 2021	27-Apr-21	19-May-21	07-Jun-21	FUND 164	1,567,873.25	1,567,873.25	1,436,485.89	1,436,485.89	Zudaki Construction and Trading	Engr. Arnel B. Tanuc President, PICE Cavite Chapter / Resident COA	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2020 APP		
2	Repair of Two-Storey CEMDS Building (Formerly Agricultural Engineering Building)	CEMDS	Competitive Bidding	N/A	25-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	March 31, 2021 to April 12, 2021	27-Apr-21	19-May-21	07-Jun-21	FUND 101	4,209,797.64	4,209,797.64	3,771,156.92	3,771,156.92	Zudaki Construction and Trading	Engr. Arnel B. Tanuc President, PICE Cavite Chapter / Resident COA	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2020 APP		
3	Repair and Maintenance of College of Nursing Building	CDN	Competitive Bidding	N/A	25-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	March 31, 2021 to April 12, 2021	22-Apr-21	19-May-21	03-Jun-21	FUND 164	1,106,070.20	1,106,070.20	938,445.96	938,445.96	Mac-Ximum 7 Construction	Engr. Arnel B. Tanuc President, PICE Cavite Chapter / Resident COA	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2020 APP		
4	Repair and Improvement of CAFENR Agricultural Science Building	CAFENR	Competitive Bidding	N/A	25-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	April 22, 2021 to May 26, 2021 (3rd LCB)	8-Jun-21	6-Jul-21	15-Jul-21	FUND 164	1,047,361.70	1,047,361.70	985,037.40	985,037.40	Zudaki Construction and Trading	Engr. Arnel B. Tanuc President, PICE Cavite Chapter / Resident COA	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2020 APP		
5	Construction of Administration Building Phase 1 at Carmona Campus	CARMONA CAMPUS	Competitive Bidding	N/A	25-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	April 15, 2021 to May 26, 2021 (2nd LCB)	8-Jun-21	14-Jul-21	01-Sep-21	FUND 164	9,059,099.43	9,059,099.43	8,825,492.13	8,825,492.13	Fibor Construction and Development Corporation	Engr. Arnel B. Tanuc President, PICE Cavite Chapter / Resident COA	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2016 APP Terminated Project; Failure of Negotiated Procurement - Take-over of Contracts		
6	Improvement of Aquaculture, Biology, Environment, Science and Technology (AQUABEST) Building	NAIC CAMPUS	Competitive Bidding	N/A	25-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	Aug. 4, 2021 to Sept. 14, 2021 (2nd LCB)	4-Oct-21	9-Nov-21	10-Nov-21	FUND 164	2,149,111.56	2,149,111.56	1,933,305.06	1,933,305.06	Zudaki Construction and Trading	Engr. Arnel B. Tanuc President, PICE Cavite Chapter / Resident COA	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2020 APP		
7	Repair and Improvement of Related Subject Building	CEC-SHS	Competitive Bidding	23-Feb-21	25-Feb-21	4-Mar-21	18-Mar-21	18-Mar-21	23-Mar-21	March 31, 2021 to June 28, 2021	12-Jul-21	2-Aug-21	11-Aug-21	FUND 164	5,385,093.30	5,385,093.30	4,951,475.12	4,951,475.12	A.V. Construction & Supply	Engr. Arnel B. Tanuc President, PICE Cavite Chapter / Resident COA	24-Feb-21	24-Feb-21	24-Feb-21	N/A	N/A	N/A	FY 2020 APP		
8	Construction of Three-Storey HRM Laboratory Building	IMUS CAMPUS	Competitive Bidding	3-May-21	20-May-21	27-May-21	14-Jun-21	14-Jun-21	28-Jun-21	July 13, 2021 to July 27, 2021	16-Aug-21	29-Sep-21	11-Oct-21	FUND 164	5,992,943.96	5,992,943.96	5,112,440.80	5,112,440.80	A.C. De Lara Construction	Engr. Arnel B. Tanuc President, PICE Cavite Chapter / Resident COA	20-May-21	20-May-21	20-May-21	N/A	N/A	N/A	FY 2020 APP		
9	Repairing of Building at CvSU Carmona Campus	CARMONA CAMPUS	Competitive Bidding	N/A	20-May-21	27-May-21	14-Jun-21	14-Jun-21	28-Jun-21	July 29, 2021 to Aug. 2, 2021	4-Aug-21	26-Aug-21	26-Aug-21	FUND 164	1,231,645.87	1,231,645.87	994,056.00	994,056.00	Mac-Ximum 7 Construction	Engr. Arnel B. Tanuc President, PICE Cavite Chapter / Resident COA	20-May-21	20-May-21	20-May-21	N/A	N/A	N/A	FY 2017 APP		
10	Rehabilitation of Comfort Rooms at CvSU Carmona Campus	CARMONA CAMPUS	Competitive Bidding	N/A	24-Jun-21	1-Jul-21	26-Jul-22	26-Jul-22	29-Jul-21	Aug. 16, 2021 to Sept. 24, 2021	13-Oct-21	3-Nov-21	04-Nov-21	FUND 164	1,225,287.84	1,225,287.84	1,188,676.57	1,188,676.57	A.C. De Lara Construction	Engr. Marilou Tabyan - President, PICE Cavite Chapter / Resident COA	24-Jun-21	14-Jul-21	14-Jul-21	N/A	N/A	N/A	FY 2017 APP		
11	Improvement of Water Sports Facility for Sports Development and Local Tourism - 2nd Phase	SPORTS	Competitive Bidding	23-Feb-21	24-Jun-21	1-Jul-21	26-Jul-22	26-Jul-22	28-Jul-21	July 29, 2021 to Sept. 24, 2021	11-Oct-21	3-Nov-21	01-Dec-21	FUND 164	6,596,351.22	6,596,351.22	5,768,435.61	5,768,435.61	A.C. De Lara Construction	Engr. Marilou Tabyan - President, PICE Cavite Chapter / Resident COA	24-Jun-21	14-Jul-21	14-Jul-21	N/A	N/A	N/A	FY 2020 APP		
12	Improvement of Parking Area near PPS (Concrete of Parking Area with Curbs and Gutter)	PPS	Competitive Bidding	16-Jun-21	24-Jun-21	1-Jul-21	26-Jul-22	26-Jul-22	28-Jul-21	Aug. 4, 2021 to Sept. 12, 2021	4-Oct-21	4-Nov-21	08-Nov-21	FUND 164	5,546,065.28	5,546,065.28	4,486,135.20	4,486,135.20	Montadel Enterprises	Engr. Marilou Tabyan - President, PICE Cavite Chapter / Resident COA	24-Jun-21	14-Jul-21	14-Jul-21	N/A	N/A	N/A	FY 2017 APP		
Total Allotted Budget of Procurement Activities															45,116,701.25														
Total Contract Price of Procurement Activities Conducted															40,391,142.66														
Total Savings (Total Allotted Budget - Total Contract Price)															4,725,558.59														
ON-GOING PROCUREMENT ACTIVITIES																													
1	Repair and Improvement of Two Units Goat House	CAFENR	Competitive Bidding	N/A	4-Nov-21	11-Nov-21	2-Dec-21	18-Mar-21	7-Dec-21					FUND 164	1,207,770.57	1,207,770.57			Engr. Marilou Tabyan - President, PICE Cavite Chapter / Resident COA		4-Nov-21	14-Jul-21	14-Jul-21	N/A	N/A	N/A	FY 2021 APP		
2	Improvement of Trece Campus (Construction of Perimeter Fence)	TRECE CAMPUS	Competitive Bidding	N/A	4-Nov-21	11-Nov-21	2-Dec-21	18-Mar-21	7-Dec-21					FUND 164	2,551,740.63	2,551,740.63			Engr. Marilou Tabyan - President, PICE Cavite Chapter / Resident COA		24-Jun-21	14-Jul-21	14-Jul-21	N/A	N/A	N/A	FY 2021 APP		
3	Improvement of Imus Campus (Construction of Covered Walk, Improvement of Covered Court and Installation of Stainless Arch)	IMUS CAMPUS	Competitive Bidding	N/A	4-Nov-21	11-Nov-21	2-Dec-21	14-Jun-21	9-Dec-21					FUND 164	1,336,118.35	1,336,118.35			Engr. Marilou Tabyan - President, PICE Cavite Chapter / Resident COA		24-Jun-21	14-Jul-21	14-Jul-21	N/A	N/A	N/A	FY 2021 APP		
Total Allotted Budget of On-going Procurement Activities															5,095,629.55														

Prepared by:

MICHELLE A. SANTOS
 Chair, BAC Secretary

Recommended for Approval by:

MA. AGNES P. NUESTRO, Ph. D.
 BAC Chair, Infrastructure Projects

APPROVED:

HERMANDO D. ROBLES, CEO VI
 President