

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													AEC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ad/Post B	Pre-bid Conf	Eligibility Check	Sub/Opn of Bid	Bid Evolution	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Opn of Bid		Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES															Total Allowed Budget of Procurement Activities			Total Contract Cost of Procurement Activities Conducted												
															0.00			0.00												
															0.00			0.00												
ONGOING PROCUREMENT ACTIVITIES																														
	Supply, Delivery and Installation of Campus-Wide Internet Connectivity for Bacoor Campus	Bacoor Campus	No	Competitive Bidding	13-02-2024	21-02-2024	28-03-2024	28-02-2024	28-02-2024	04-03-2024	04-03-2024	29-04-2024				Government of the Philippines (Continuing Budget)	1,650,000		1,650,000	1,450,000		1,450,000	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				On-going approval of P.O.
	Supply, Delivery and Installation of Local Area Network (LAN), Internet Access, Agriculture Tourism, Bire Center and Hostel Upgrade	CVSU Main Campus	No	Competitive Bidding	13-02-2024	21-02-2024	28-03-2024	28-02-2024	28-02-2024	04-03-2024	04-03-2024	17-04-2024	18-05-2024			Government of the Philippines (Continuing Budget)	3,387,212		3,387,212	1,940,000		1,940,000	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				On-going approval of P.O.
	Supply, Delivery and Installation of Desktop Computers for Networked Systems, Computer Graphics and Visual Computing Laboratories	CEIT	No	Competitive Bidding	13-02-2024	21-02-2024	28-03-2024	28-02-2024	28-02-2024	04-03-2024	04-03-2024	11-04-2024	23-04-2024	18-05-2024	27-06-2024	Government of the Philippines (Continuing Budget)	8,217,731		8,217,731	6,026,938		6,026,938	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				Delayed. Schedule for inspection
	Supply, Delivery, Installation and Configuration of Equipment for the Improvement of University Communication System	CVSU Main Campus	No	Competitive Bidding	13-02-2024	21-02-2024	28-03-2024	28-02-2024	28-02-2024	04-03-2024	04-03-2024	17-04-2024	18-05-2024			Government of the Philippines (Continuing Budget)	2,260,000		2,260,000	1,979,999		1,979,999	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				On-going approval of P.O.
	Supply, Delivery and Installation of Equipment for CUSU Main Campus - Negotiated Procurement	CVSU Main Campus	No	Competitive Bidding	13-02-2024	21-02-2024	28-03-2024	28-02-2024	28-02-2024	04-03-2024	04-03-2024	01-04-2024	23-04-2024	28-05-2024	28-05-2024	Government of the Philippines (Continuing Budget)	3,013,159		3,013,159	2,277,772		2,277,772	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				For completion of delivery
	Supply and Delivery of Brand-New Van for CVSU-Bacoor Campus - Negotiated Procurement	Bacoor Campus	No	Competitive Bidding	13-02-2024	21-02-2024	28-03-2024	25-02-2024	28-02-2024	04-03-2024	04-03-2024	11-04-2024	23-04-2024	18-05-2024	18-05-2024	Government of the Philippines (Continuing Budget)	1,500,000		1,500,000	1,495,818		1,495,818	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				Delayed. Schedule for inspection
	Supply, Delivery and Installation of OMRM Equipment for CUSU System Infrastructure Health Equipment	CCI	No	Competitive Bidding	13-02-2024	21-02-2024	28-03-2024	28-02-2024	28-02-2024	04-03-2024	04-03-2024	29-04-2024	18-05-2024			Government of the Philippines (Continuing Budget)	3,700,000		3,700,000	2,680,000		2,680,000	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				On-going approval of P.O.
	Supply, Delivery, Installation, Testing and Commissioning of Brand-New Desktop PC (Including Data Extension and Electric Supply)	CDN	No	Competitive Bidding	13-02-2024	21-02-2024	28-03-2024	28-02-2024	28-02-2024	04-03-2024	04-03-2024	08-05-2024	29-05-2024			Government of the Philippines (Continuing Budget)	4,100,000		4,100,000	3,300,000		3,300,000	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				On-going approval of P.O.
	Supply, Delivery, Installation, Testing and Commissioning of Brand-New Desktop PC (Including Data Extension and Electric Supply)	DI	No	Competitive Bidding	13-02-2024	21-02-2024	28-03-2024	28-02-2024	28-02-2024	04-03-2024	04-03-2024	08-05-2024	29-05-2024			Government of the Philippines (Continuing Budget)	3,500,000		3,500,000	2,750,000		2,750,000	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				On-going approval of P.O.
	Supply, Delivery and Installation of Laboratory Equipment for Research - 2nd Floor	Research Center	No	Competitive Bidding	13-03-2024	22-03-2024	29-03-2024	21-03-2024	21-03-2024	25-03-2024	25-03-2024	30-04-2024	31-05-2024			Government of the Philippines (Continuing Budget)	1,000,000		1,000,000	656,000		656,000	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				On-going approval of P.O.
	Supply, Delivery and Installation of Auto Hematology Analyzer for HSU	HSU	No	Competitive Bidding	13-02-2024	22-02-2024	29-03-2024	21-03-2024	21-03-2024	25-03-2024	25-03-2024	02-05-2024	31-05-2024			Government of the Philippines (Continuing Budget)	1,000,000		1,000,000	600,000		600,000	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				On-going approval of P.O.
	Supply, Delivery and Installation of Laboratory Equipment and Materials for Institute of Food Science and Technology	CAFENR	No	Competitive Bidding	13-02-2024	22-02-2024	29-03-2024	21-03-2024	21-03-2024	25-03-2024	25-03-2024					Government of the Philippines (Continuing Budget)	6,000,000		6,000,000	0		0	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				On-going qualification procedure
	Supply, Delivery and Installation of Laboratory Equipment and Materials for Institute of Food Science and Technology and Sals Laboratory	CAFENR	No	Competitive Bidding	13-02-2024	22-02-2024	29-03-2024	21-03-2024	21-03-2024	25-03-2024	25-03-2024					Government of the Philippines (Continuing Budget)	3,283,208		3,283,208	0		0	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				On-going qualification procedure
	Supply, Delivery and Installation of Laboratory Equipment for COM	COM	No	Competitive Bidding	13-02-2024	22-02-2024	29-03-2024	21-03-2024	21-03-2024	25-03-2024	25-03-2024					Government of the Philippines (Continuing Budget)	36,083,500		36,083,500	0		0	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	18-02-2024	18-02-2024	18-02-2024				On-going qualification procedure
	Supply, Delivery and Installation of Interactive Digital Board for College of Medicine	COM	No	Competitive Bidding	22-05-2024	29-05-2024	05-06-2024	26-06-2024	26-06-2024	01-07-2024	01-07-2024					Government of the Philippines (Current year's budget)	1,000,000		1,000,000	0		0	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	28-05-2024	29-05-2024	29-05-2024				On-going qualification procedure
	Supply, Delivery and Installation of Closed Computer Set for DSS-CL	CEIT	No	Competitive Bidding	21-05-2024	29-05-2024	05-06-2024	26-06-2024	26-06-2024	01-07-2024	01-07-2024					Government of the Philippines (Current year's budget)	1,580,000		1,580,000	0		0	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	28-05-2024	28-05-2024	28-05-2024				On-going qualification procedure
	Supply, Delivery and Installation of Material and Networked Printing Simulator and Accessories for CDN	CDN	No	Competitive Bidding	22-05-2024	29-05-2024	05-06-2024	26-06-2024	26-06-2024	01-07-2024	01-07-2024					Government of the Philippines (Current year's budget)	11,446,342		11,446,342	0		0	Mr. Agustin A. Calabunan, Member Office, Office of Procurement/Contracting, Assistant Office Director (Procurement, Monitoring and Communications) - Bacoor, CSU	28-05-2024	28-05-2024	28-05-2024				On-going qualification procedure
															Total Allowed Budget of On-going Procurement Activities			0.00			0.00					0.00				

Prepared by:

 ROSELYN M. MARANAN
 BAC Secretariat

Recommended for Approval by:

 ALMIRA G. MAGCAWAS
 BAC Chairperson

APPROVED:

 DR. HERNANDO D. ROBLES, CEO VI
 Head of the Procuring Entity