Cavite State University - Main Campus

Procurement Monitoring Report as of June/30/2024

(PAP)	Procurement Project	PMO/End-User	Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection 8 Acceptance	Source of Funds	Total	MOOE	со	Total	MOOE	соз	List of Invited Observers	Pre-bid Conf	Eligibility Check	Open of Bids	Evaluation	Post Qual	Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
COMPLET	TED PROCUREMENT ACTIVIT	TES														tal Allotted	Budget of Bro	ocurement Activities	0.00	0.00	0.00											
										1	otal Contra	ct Price of F	rocurement A	Activities Conducted t - Total Contract Price)			0.00	0.00	0.00	-												
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection 8 Acceptance	Source of Funds	Total	MOOE	co	Total	MOOE	соз	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
1	Repair and Improvement of Rolle Hall - Negotiated Procurement - 2nd Posting	PARG	No	Competitive Bidding	N/A	05-03-2024	03-12-2026	26-03-26	26-03-26	N/A	N/A	NA	N/A	N/A	N/A	N/A	N/A								PICE Cavite Chapter / Resident COA Indang Masonic Lodge No. 115	07-03-202-	07-03-2024	07-03-2024	N/A	N/A	NA	Failed under Section 35.1 (a)
2	Repair and Improvement of Rolle Hall - Negotiated Procurement (Two Failed Biddings)	PARG	No	NP-53.1 Two Failed Biddings	N/A	18-04-2024	14-05-24	14-06-24	14-05-24	22-05-2024								Income	1,158,158.10	1,158,158.10					PICE Cavite Chapter / Resident COA Indang Masonic Lodge No. 115	18-04-2024	18-04-2024	18-04-2024	N/A	N/A	N/A	Ongoing Procurement Process
3	Construction of Parking Space and Electrical Feeder Line for Bahay Alumni	ALUMNI	No	Competitive Bidding	N/A	05-03-2024	12-03-2024	26-03-2024	26-03-2024	01-04-2024	06-05-2024	13-06-2024						Trust Fund	1,406,479.46		1,406,479.46	1,257,265.19		1,257,265.19	PICE Cavite Chapter / Resident COA Indang Masonic Lodge No. 115	07-03-2024	07-03-2024	07-03-2024	N/A	N/A	N/A	Falled under Section 35.1 (a)
4	Improvement of Agri Eco-Tourism Forest Park (Construction of Bicycle Zipline Structure and Two-Units Pavilion) - 1st Posting	AGRI-ECO	No	Competitive Bidding	N/A	05-03-2024	12-03-2024	26-03-2024	26-03-2024	N/A	N/A	N/A	N/A	NA	N/A	NA	N/A								PICE Cavite Chapter / Resident COA Indang Masonic Lodge No. 115	07-03-2024	07-03-2024	07-03-2024	N/A	N/A	N/A	Failed under Section 35.1 (a)
5	Improvement of Agri Eco-Tourism Forest Park (Construction of Bicycle Zipline Structure and Two-Units Pavilion) - 2nd Postino	AGRI-ECO	No	Competitive Bidding	N/A	18-04-2024	25-04-2024	14-05-2024	14-05-2024	N/A	N/A	N/A	N/A	NIA	N/A	NA	NIA								PICE Cavite Chapter / Resident COA Indang Masonic Lodge No. 115	18-04-2024	18-04-2024	18-04-2024	N/A	N/A	N/A	Failed under Section 35.1 (a)
6	Improvement of Agri Eco-Tourism Forest Park (Construction of Bicycle Zipline Structure and Two-Units Pavilion) - Negotiated Procurement - Two Falled Biddings	AGRI-ECO	No	NP-53.1 Two Failed Biddings	N/A	29-05-2024	05-06-2024	03-07-2024	03-07-2024									Income	1,660,492.15		1,660,492.15				PICE Cavite Chapter/PCA / Resident COA / Indang Masonic Lodge No. 115	30-05-2024	25-06-2024	25-06-2024	NIA	N/A	N/A	Ongoing Procurement Process
7	Improvement of Sports Facility Phase II	CSPEAR	No	Competitive Bidding	N/A	05-03-2024	12-03-2024	26-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NA	N/A								PICE Cavite Chapter / Resident COA Indang Masonic Lodge No. 115	07-03-202-	07-03-2024	07-03-2024	N/A	N/A	N/A	Failed under Section 35.1 (b)
8	Improvement of Sports Facility Phase II - 2nd Posting	CSPEAR	No	Competitive Bidding	N/A	18-04-2024	25-04-2024	14-05-2024	14-05-2024	20-05-2024								Income	2,307,949.22		2,307,949.22				PICE Cavite Chapter / Resident COA Indang Masonic Lodge No. 115	18-04-2024	18-04-2024	18-04-2024	NIA	N/A	NA	Ongoing Procurement Process
9	Rehabilitation of CvSU Cavite City Main Building	CAVITE CITY	No	Competitive Bidding	N/A	05-03-2024	12-03-2024	26-03-2024	26-03-2024	01-04-2024	04-06-2024	11-06-2024						Government of the Philippines (continuing budget)	2,618,443.08	2,618,443.08		2,323,283.50	2,323,283.50		PICE Cavite Chapter / Resident COA Indang Masonic Lodge No. 115	07-03-202-	07-03-2024	07-03-2024	NIA	N/A	N/A	Ongoing Procurement Process
10	Improvement of CvSU CCAT Campus ICT Building Phase II	ROSARIO CAMPUS	No	Competitive Bidding	26-02-2024	05-03-2024	12-03-2024	26-03-2024	26-03-2024	26-03-2024	22-06-2024	30-06-2024						Government of the Philippines (continuing budget)	14,000,000.00	14,000,000.00		11,076,153.00	11,076,153.00		PICE Cavise Chapter / Resident COA Indang Masonic Lodge No. 115	07-03-2024	07-03-2024	07-03-2024	N/A	N/A	N/A	Ongoing Procurement Process
11	Construction of Parking Space near CAS	CAS	No	Competitive Bidding	N/A	18-04-2024	25-04-2024	14-05-2024	14-05-2024	16-05-2024								Income	1,010,278.50		1,010,278.50				PICE Cavite Chapter / Resident COA Indang Masonic Lodge No. 115	18-04-2024	18-04-2024	18-04-2024	N/A	N/A	N/A	Ongoing Procurement Process
12	Improvement of Parking Space at University Chapel	PPS	No	Competitive Bidding	N/A	18-04-2024	25-04-2024	14-05-2024	14-05-2024	22-05-2024								Income	1,018,643.06		1,018,643.06				PICE Cavite Chapter / Resident COA Indang Masonic Lodge No. 115	18-04-2024	18-04-2024	18-04-2024	N/A	N/A	N/A	Ongoing Procurement Process
13	Concreting of Parking Space near Inang Kalikasan	PPS	No	Competitive Bidding	N/A	18-04-2024	25-04-2024	14-05-2024	14-05-2024	16-05-2024								Income	2,698,028.75		2,698,028.75				PICE Cavite Chapter / Resident COA Indang Masonic Lodge No. 115	18-04-2024	18-04-2024	18-04-2024	N/A	N/A	N/A	Ongoing Procurement Process
14	Improvement of College of Nursing Building to Increase Carrying Capacity	сом	No	Competitive Bidding	26-02-2024	18-04-2024	25-04-2024	14-05-2024	14-05-2024	21-05-2024								Government of the Philippines (continuing budget)	50,000,000.00		50,000,000.00				PICE Cavite Chapter / Resident COA Indang Masonic Lodge No. 115	18-04-2024	18-04-2024	18-04-2024	N/A	N/A	N/A	Ongoing Procurement Process
15	Repair and Improvement of One Duplex Unit at Facult Village	PARG	No	Competitive Bidding	N/A	29-05-2024	05-06-2024	03-07-2024	03-07-2024									Fund 163	1,309,858.52		1,309,858.52				PICE Cavite Chapter/PCA / Resident COA / Indiang Masonic Lodge No. 115	30-05-2024	25-07-2024	25-07-2024	N/A	N/A	N/A	Ongoing Procurement Process
16	Improvement of Electrical Power System of Maragondon Campus	MARAGONDON CAMPUS	No	Competitive Bidding	N/A	29-05-2024	05-06-2024	03-07-2024	03-07-2024									Trust Fund	1,653,822.19	1,653,822.19					PICE Cavise Chapter/PCA / Resident COA / Indang Masonic Lodge No. 115	30-05-2024	25-07-2024	25-07-2024	N/A	N/A	N/A	Ongoing Procurement Process
17	Improvement of Electrical Power System of Five-Storey Academic Building at CvSU Bacoor Campus	BACOOR CAMPUS	No	Competitive Bidding	09-05-2024	29-05-2024	05-06-2024	03-07-2024	03-07-2024									Income	6,999,987.96	6,999,987.96					PICE Cavite Chapter/PCA / Resident COA / Indang Masonic Lodge No. 115	30-05-2024	25-07-2024	25-07-2024	N/A	N/A	N/A	Ongoing Procurement Process
18	Completion of General Education Building	CAS	No	Competitive Bidding	09-05-2024	29-05-2024	05-06-2024	03-07-2024	03-07-2024									Income	55,000,000.00		55,000,000.00				PICE Cavite Chapten/PCA / Resident COA / Indiang Missonic Lodge No. 115	30-05-2024	25-07-2024	25-07-2024	N/A	N/A	N/A	Ongoing Procurement Process
19	Construction of Academic Building Building for College of Medicine to Increase Carrying	сом	No	Competitive Bidding	15-04-2024													Government of the Philippines (continuing budget)	55,750,000.00		55,750,000.00											Ongoing Procurement Process
												Total Allotte	d Budget of	On-going Pro	ocurement Activities	198,592,140.99	26,430,411.33	172,161,729.66	14,656,701.69	13,399,436.50	1,257,265.19					┖						
Total American																																

Prepared by:

MICHELLE A. SANTOS BAC Secretariat

Recommended for Approval by:

MA. AGNES P. NUESTRO, PhD

BAC Chairperson

APPROVED:

DR. HERNANDO D. ROBLES, CEO VI Head of the Procuring Entity