

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PMP)			Contract Cost (PMP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
1	Improvement of Electrical Power System of CavSU Silang Campus	SILANG	No	Competitive Bidding	27-02-2025	08-04-2025	15-04-2025	08-05-2025	08-05-2025	15-05-2025	03-06-2025	04-06-2025	17-08-2025					Fund 164	5,118,280.89	5,118,280.89		4,782,937.02	4,782,937.02		PICE Cavite Chapter / Resident COA / Barley Lansangan	08-04-2025	08-04-2025	08-04-2025	N/A	N/A	N/A	Assented with Issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adm/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
1	Repair and Improvement of Inrus Guard House	BMUS	No	Competitive Bidding	N/A	08-04-2025	15-04-2025	08-05-2025	08-05-2025	15-05-2025								Fund 164	1,023,595.78	1,023,595.78					PICE Cavite Chapter / Resident COA / Barley Lansangan	08-04-2025	08-04-2025	08-04-2025	N/A	N/A	N/A	Failed under Section 35.1 (c)
2	Repairing of Central Supply, Security, and Information Building	ADMIN	No	Competitive Bidding	N/A	08-04-2025	15-04-2025	08-05-2025	08-05-2025	15-05-2025	17-06-2025	05-06-2025						Fund 164	1,973,546.99	1,973,546.99					PICE Cavite Chapter / Resident COA / Barley Lansangan	08-04-2025	08-04-2025	08-04-2025	N/A	N/A	N/A	Ongoing Procurement Process
3	Conserving of Road and Parking Area at Center for Publication and Public Health under the College of Medicine	COM	No	Competitive Bidding	N/A	08-04-2025	15-04-2025	08-05-2025	08-05-2025	15-05-2025	17-06-2025	09-06-2025						Fund 101	2,210,793.38		2,210,793.38				PICE Cavite Chapter / Resident COA / Barley Lansangan	08-04-2025	08-04-2025	08-04-2025	N/A	N/A	N/A	Ongoing Procurement Process
4	Rehabilitation of Academic Building at CavSU Cavite City Campus (Phase 1)	CAVITE CITY	No	Competitive Bidding	04-11-2024	08-04-2025	15-04-2025	08-05-2025	08-05-2025	15-05-2025	26-06-2025							Fund 102 Continual	80,000,000.00		80,000,000.00				PICE Cavite Chapter / Resident COA / Barley Lansangan	08-04-2025	08-04-2025	08-04-2025	N/A	N/A	N/A	Ongoing Procurement Process
5	Improvement of Electrical Power System of Animal Science Building	CAFENR	No	Competitive Bidding	N/A	28-05-2025	05-06-2025	07-07-2025	07-07-2025									Fund 164	1,426,491.13	1,426,491.13					PICE Cavite Chapter / Resident COA / Philippine Rural Reconstruction Movement (PRRM)	29-05-2025	29-05-2025	29-05-2025	N/A	N/A	N/A	Ongoing Procurement Process
6	Upgrading of Electrical System of VETMED Complex and Animal Science Building (Supply and Installation of Power Supply)	CYMBIS	No	Competitive Bidding	N/A	28-05-2025	05-06-2025	07-07-2025	07-07-2025									Fund 164	2,072,141.50	2,072,141.50					PICE Cavite Chapter / Resident COA / Philippine Rural Reconstruction Movement (PRRM)	29-05-2025	29-05-2025	29-05-2025	N/A	N/A	N/A	Ongoing Procurement Process
7	Improvement of University Plaza Phase 2	ADMIN	No	Competitive Bidding	N/A	28-05-2025	05-06-2025	07-07-2025	07-07-2025									Fund 164	2,176,791.09	2,176,791.09					PICE Cavite Chapter / Resident COA / Philippine Rural Reconstruction Movement (PRRM)	29-05-2025	29-05-2025	29-05-2025	N/A	N/A	N/A	Ongoing Procurement Process
8	Completion of Five-Storey CEMDS Building	CEMDS	No	Competitive Bidding	27-02-2025	28-05-2025	05-06-2025	07-07-2025	07-07-2025									Fund 164	5,000,000.00		5,000,000.00				PICE Cavite Chapter / Resident COA / Philippine Rural Reconstruction Movement (PRRM)	29-05-2025	29-05-2025	29-05-2025	N/A	N/A	N/A	Ongoing Procurement Process
9	Construction of Faculty Housing (Phase II)	BAIRG	No	Competitive Bidding	27-02-2025	28-05-2025	05-06-2025	07-07-2025	07-07-2025									Fund 164	10,000,000.00		10,000,000.00				PICE Cavite Chapter / Resident COA / Philippine Rural Reconstruction Movement (PRRM)	29-05-2025	29-05-2025	29-05-2025	N/A	N/A	N/A	Ongoing Procurement Process
10	Construction of Perimeter Fence at New Acquired Land	UCSS	No	Competitive Bidding	27-02-2025	28-05-2025	05-06-2025	07-07-2025	07-07-2025									Fund 164	12,000,000.00		12,000,000.00				PICE Cavite Chapter / Resident COA / Philippine Rural Reconstruction Movement (PRRM)	29-05-2025	29-05-2025	29-05-2025	N/A	N/A	N/A	Ongoing Procurement Process
Total Allotted Budget of On-going Procurement Activities																			87,862,319.87	8,671,526.40	79,210,793.38	0.00	0.00	-								

Prepared by:


MICHELLE A. SANTOS
BAC Secretariat

Recommended for Approval by:


MELBOURNE R. TALACTAC, Ph.D.
BAC Chairperson

Approved by:


MA. AGNES P. NUESTRO, Ph.D.
University President