Republic of the Philippines
CAVITE STATE UNIVERSITY
DON SEVERINO DELAS ALAS CAMPUS
Indang, Cavite
(046) 4150-010
www.cvsu.edu.ph

PROCUREMENT MONITORING REPORT
(Goods and Consulting Services) - Public Bidding
JANUARY TO JUNE 2020

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			Contractor / Supplier	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																														
	Supply, Delivery and Installation of Science Laboratory Supplies, Materials and Equipment for Bacoor Campus	Bacoor Campus	Public Bidding	10/28/19	10/31/19	11/7/2019	11/21/2019	11/21/2019	11/21/2019		2/10/20	6/22/20	6/1/20			F 101			3,080,000.00			174,990.00	Awarded-a. Noveulab Asia Corp	CUC/COA	10/29/19	10/29/19	10/29/19	10/29/19	N/A	N/A	
											2/10/20	6/22/20	6/1/20								789,738.00	b. Labotech Trading								
											2/10/20	6/22/20	6/1/20								43,128.00	c. Jordal Medical Systems, Inc.								
											2/10/20	6/22/20	6/1/20								60,000.00	d. Krypton Industrial Resources, Co.								
											2/10/20	6/22/20	6/1/20								1,155,000.00	e. Levins Intl. Corp.								
	Supply, Delivery and Installation of Psychology Laboratory Supplies, Materials and Equipment for Bacoor Campus - ***Second Posting***	Bacoor Campus	Public Bidding	10/28/19	11/28/19	12/5/2019	12/17/2019	12/17/2019	12/17/2019		2/24/20	6/24/20	6/1/20			F 101			2,130,000.00			400,020.00	Awarded-Intellimeter Int'l. Resources, Inc.	CUC/COA	11/26/19	11/26/19	11/26/19	11/26/19	N/A	N/A	
	Supply, Delivery and Installation of Criminology Laboratory Supplies, Materials and Equipment for Bacoor Campus	Bacoor Campus	Public Bidding	10/28/19	10/31/19	11/7/2019	11/21/2019	11/21/2019	11/21/2019							F 101			11,913,000.00					CUC/COA	10/29/19	10/29/19	10/29/19	10/29/19	N/A	N/A	for approval
	Supply, Delivery and Installation of Hotel and Restaurant Management (HRM) Laboratory Supplies, Materials and Equipment for Bacoor Campus	Bacoor Campus	Public Bidding	10/28/19	10/31/19	11/7/2019	11/21/2019	11/21/2019	11/21/2019							F 101			14,765,000.00					CUC/COA	10/29/19	10/29/19	10/29/19	10/29/19	N/A	N/A	for approval
	Supply, Delivery and Installation of Desktop Computer	Imus Campus	Public Bidding	N/A	01/16/20	01/23/20	02/6/20	02/6/20	02/6/20							F 164			1,308,750.00				Awarded-Zafeera Merchandising	CUC/COA	01/13/20	01/13/20	01/13/20	01/13/20	N/A	N/A	
	Supply, Delivery and Installation of HRM Laboratory Equipment	Imus Campus	Public Bidding	N/A	01/16/20	01/23/20	02/6/20	02/6/20	02/6/20							F 164			2,225,745.00					CUC/COA	01/13/20	01/13/20	01/13/20	01/13/20	N/A	N/A	
	Supply, Delivery and Installation of Airconditioning Unit	Research Center	Public Bidding	N/A	01/16/20	01/23/20	02/6/20	02/6/20	02/6/20							F 164			2,830,000.00				Awarded-Ready Equipage Mktng, Inc.	CUC/COA	01/13/20	01/13/20	01/13/20	01/13/20	N/A	N/A	
	Supply, Delivery, Installation, Testing and Commissioning of Brand New Passenger Elevator for the 5-Storey Interdisciplinary Research Building	Research Center	Public Bidding	N/A	01/16/20	01/23/20	02/6/20	02/6/20	02/6/20							F 164			3,000,000.00				Awarded-Nanotech Int'l Lift Service, Inc.	CUC/COA	01/13/20	01/13/20	01/13/20	01/13/20	N/A	N/A	
	Supply, Delivery and Installation of Counter Laboratory Bench and Equipment	Research Center	Public Bidding	N/A	01/16/20	01/23/20	02/6/20	02/6/20	02/6/20							F 164			1,522,000.00					CUC/COA	01/13/20	01/13/20	01/13/20	01/13/20	N/A	N/A	
	Supply, Delivery and Installation of Veterinary Portable Analog X-Ray and Digital Developer	CVMBS	Public Bidding	N/A	01/16/20	01/23/20	02/6/20	02/6/20	02/6/20							F 164			2,200,000.00				Awarded-Infonnomed Enterprise	CUC/COA	01/13/20	01/13/20	01/13/20	01/13/20	N/A	N/A	
	Supply, Delivery and Installation of Various Laboratory Equipment	CAS-DPS	Public Bidding	N/A	01/16/20	01/23/20	02/6/20	02/6/20	02/6/20							F 164			1,541,500.00					CUC/COA	01/13/20	01/13/20	01/13/20	01/13/20	N/A	N/A	
	One Year Contract for Security Services (2020-2021) Main and Satellite Campuses	UCSS (Main and Satellite Campues)	Public Bidding	1/21/2020	2/06/20	02/13/20	02/27/20	02/27/20	02/27/20							F 101 / F 164			25,290,477.00					CUC/COA	01/13/20	01/13/20	01/13/20	01/13/20	N/A	N/A	for approval
															Total Alloted Budget of Procurement Activities						**35,422,495.00**								
															Total Contract Price of Procurement Activites Conducted						**2,622,876.00**								
															Total Savings (Total Alloted Budget - Total Contract Price)						**32,799,619.00**								
ON-GOING PROCUREMENT ACTIVITIES																														
	Supply, Delivery, Installation Testing and Commissioning of Brand New Passenger Elevator for the University Library	University Library	Public Bidding		02/27/20	3/5/2020	6/18/20									F 164	3,000,000.00		3,000,000.00					CUC/COA	02/20/20	02/20/20	02/20/20				
	Supply, Delivery and Installation of Research Laboratory Equipment (GC/MS)	Research Center	Public Bidding		02/27/20	3/5/2020	6/18/20									F 164	9,800,000.00		9,800,000.00					CUC/COA	02/20/20	02/20/20	02/20/20				
	Supply, Delivery and Installation of Laboratory Supplies and Equipment for College of Nursing	CoN	Public Bidding		02/27/20	3/5/2020	6/18/20									F 164	7,871,735.00		7,871,735.00					CUC/COA	02/20/20	02/20/20	02/20/20				
															Total Alloted Budget of On-going Procurement Activities						**20,671,735.00**								

Prepared by:
PRECIOSA G. ERAÑA
BAC Secretary

Recommended for Approval by:
DAVID L. CERO, Ph. D.
BAC Chair, Goods and Consulting Services

Approved:
HERNANDO D. ROBLES, CESO VI
University President