

## Republic of the Philippines

# **CAVITE STATE UNIVERSITY**

**Don Severino delas Alas Campus** Indang, Cavite

## **BILL OF QUANTITIES**

LOOR TILES AT GROUND FLOOR) ABC: ₱ 1,290,420.00 COLLEGE/UNIT/CAMPUS: MAIN CAMPUS			Bill of Quantities		
tem	Description	Unit	Quantity	Unit Price	Amount
No.	DISMANTLING WORKS (Pesos			(Pesos)	(Pesos)
	and centavos)				
II	TILE WORKS (Pesos				
	and centavos)				
	GRAND TOTAL				
	Write grand total in words				
	d by:		Date:		

#### **CAVITE STATE UNIVERSITY**

#### SCOPE OF WORK:

# A. IMPROVEMENT OF LIBRARY (REMOVAL AND REPLACEMENT OF FLOOR TILES AT GROUND FLOOR)

#### **GENERAL NOTES:**

- 1. The project should be finished for 90 calendar days.
- 2. There is an existing structure. Site inspection is a must to verify site condition.
- 3. The area should be cleared/cleaned before and after the construction work at least six meters away from the building line. Unusable used formworks, excessive soil fill and all other unwanted debris of construction works should be disposed properly.

#### **B.** Technical Description

- I. Dismantling Works
  - 1. Remove all floor tiles at ground floor.

#### **II. Tile Works**

- 1. Supply and installation of the following:
  - a. 24" x 24" homogeneous ceramic floor tiles for the whole floor area at General Circulation Section, Fire Exit, Computer/Catalog Area and office of the University Library.
- 2. Consult the end-user for color preference of tiles.
- 3. Adjustment of doors is included.
- C. See plans/consult the end-user and project inspector for details and extent of work. The silence of specifications, plans, special provisions and supplementary specifications as to any detail, or the apparent omission therein of detailed description or definition of the quality of materials and workmanship shall be regarded to mean that only materials and workmanship of first class quality are to be used or employed.