



PROCUREMENT MONITORING REPORT - INFRASTRUCTURE PROJECTS (PUBLIC BIDDING)
JANUARY - JUNE 2022


Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Contractor / Supplier	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
1	Painting and Miscellaneous Works for the Graduate School and Open Learning College Building	GS-OLC	Competitive Bidding	N/A	3-Feb-22	10-Feb-22	7-Mar-22	7-Mar-22	10-Mar-22	10-Mar-22 to 04-May-22	10-May-22	25-May-22	26-May-22		FUND 164	1,147,117.69		1,147,117.69	1,000,552.50		1,000,552.50	Mac-Ximum 7 Construction	Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	3-Feb-22	21-Feb-22	21-Feb-22	N/A	N/A	N/A	FY 2021			
2	Improvement of Sports Facility	CSPEAR	Competitive Bidding	N/A	3-Feb-22	10-Feb-22	7-Mar-22	7-Mar-22	10-Mar-22	10-Mar-22 to 10-May-22	23-May-22	13-Jun-22	20-Jun-22		FUND 101	1,755,087.95		1,755,087.95	1,674,705.25		1,674,705.25	Zudaki Construction and Trading	Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	3-Feb-22	21-Feb-22	21-Feb-22	N/A	N/A	N/A	FY 2021			
Total Alloted Budget of Procurement Activities																2,902,205.64																	
Total Savings (Total Alloted Budget - Total Contract Price)																226,947.89																	
ON-GOING PROCUREMENT ACTIVITIES																																	
1	Construction of Fruits and Vegetable Processing Center (2nd Posting)	CAFENR	Competitive Bidding	26-Jan-22	3-Feb-22	10-Feb-22	7-Mar-22	7-Mar-22	9-Mar-22						FUND 164	13,999,981.31		13,999,981.31				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	3-Feb-22	21-Feb-22	21-Feb-22	N/A	N/A	N/A	FY 2019 - Supplemental				
	Construction of Fruits and Vegetable Processing Center (Negotiated Procurement - Two Failed Biddings)		Negotiated Procurement - Two Failed Biddings	N/A	14-Apr-22	21-Apr-22	12-May-22	12-May-22														Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	13-Apr-22	28-Apr-22	28-Apr-22	N/A	N/A	N/A					
2	Construction of Covered Court with Stage at CvSU Carmona Campus	CARMONA CAMPUS	Competitive Bidding	26-Jan-22	3-Feb-22	10-Feb-22	7-Mar-22	7-Mar-22							FUND 164	11,971,611.35		11,971,611.35				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	3-Feb-22	21-Feb-22	21-Feb-22	N/A	N/A	N/A	FY 2021 - Supplemental				
	Construction of Covered Court with Stage at CvSU Carmona Campus - 2nd Posting		Competitive Bidding	N/A	18-May-22	25-May-22	29-Jun-22	29-Jun-22														Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	19-May-22	23-Jun-22	23-Jun-22	N/A	N/A	N/A					
3	Completion of Bahay Alumni	ALUMNI AFFAIRS	Competitive Bidding	26-Jan-22	3-Feb-22	10-Feb-22	7-Mar-22	7-Mar-22	8-Mar-22						TRUST	7,593,737.17		7,593,737.17				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	3-Feb-22	21-Feb-22	21-Feb-22	N/A	N/A	N/A	FY 2022				
	Completion of Bahay Alumni - 2nd Posting		Competitive Bidding	N/A	18-May-22	25-May-22	29-Jun-22	29-Jun-22														Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	19-May-22	23-Jun-22	23-Jun-22	N/A	N/A	N/A					
4	Improvement of University Data Center	UCC	Competitive Bidding	N/A	3-Feb-22	10-Feb-22	7-Mar-22	7-Mar-22							FUND 164	1,273,952.63		1,273,952.63				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	3-Feb-22	21-Feb-22	21-Feb-22	N/A	N/A	N/A	FY 2021 - Supplemental				
	Improvement of University Data Center - 2nd Posting		Competitive Bidding	N/A	14-Apr-22	21-Apr-22	12-May-22	12-May-22														Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	13-Apr-22	28-Apr-22	28-Apr-22	N/A	N/A	N/A					
5	Renovation of Marcos Type Building (HEVTEd - West Building)	CED	Competitive Bidding	14-Mar-22	14-Apr-22	21-Apr-22	12-May-22	12-May-22	17-May-22						FUND 164	6,796,972.28		6,796,972.28				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	13-Apr-22	28-Apr-22	28-Apr-22	N/A	N/A	N/A	FY 2021 - Supplemental				
6	Construction of Faculty Housing	PPS	Competitive Bidding	14-Mar-22	14-Apr-22	21-Apr-22	12-May-22	12-May-22	17-May-22						FUND 164	7,936,125.80		7,936,125.80				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	13-Apr-22	28-Apr-22	28-Apr-22	N/A	N/A	N/A	FY 2022 - Supplemental				
7	Construction of Four-Storey Dormitory Phase 1	OSAS	Competitive Bidding	14-Mar-22	14-Apr-22	21-Apr-22	12-May-22	12-May-22	17-May-22						FUND 101	10,000,000.00		10,000,000.00				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	13-Apr-22	28-Apr-22	28-Apr-22	N/A	N/A	N/A	FY 2021 - Supplemental				
8	Construction of General Education Building Phase 1	CAS	Competitive Bidding	14-Mar-22	14-Apr-22	21-Apr-22	12-May-22	12-May-22	25-May-22						FUND 164	14,995,247.08		14,995,247.08				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	13-Apr-22	28-Apr-22	28-Apr-22	N/A	N/A	N/A	FY 2019 & FY 2022 Supplemental				
9	Improvement of Bacoor Campus (Supply and Installation of Steel Doors)	BACoor CAMPUS	Competitive Bidding	N/A	18-May-22	25-May-22	20-Jun-22	20-Jun-22							FUND 164	999,980.80		999,980.80				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	19-May-22	9-Jun-22	9-Jun-22	N/A	N/A	N/A	FY 2019				
10	Improvement of University Library (Removal and Replacement of Floor Tiles at Ground Floor)	LIBRARY	Competitive Bidding	N/A	18-May-22	25-May-22	20-Jun-22	20-Jun-22	27-Jun-22						FUND 101	1,290,420.00		1,290,420.00				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	19-May-22	9-Jun-22	9-Jun-22	N/A	N/A	N/A	FY 2022 - Supplemental				
11	Renovation of University Museum	CAS	Competitive Bidding	N/A	18-May-22	25-May-22	20-Jun-22	20-Jun-22							FUND 164	1,364,277.66		1,364,277.66				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	19-May-22	9-Jun-22	9-Jun-22	N/A	N/A	N/A	FY 2022 - Supplemental				
12	Repair and Improvement of Coffee Processing (Replacement of Roofing & Installation of Tiles)	OBA	Competitive Bidding	N/A	18-May-22	25-May-22	20-Jun-22	20-Jun-22							FUND 101	2,709,138.78		2,709,138.78				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	19-May-22	9-Jun-22	9-Jun-22	N/A	N/A	N/A	FY 2022 - Supplemental				
13	Improvement of Trece Campus (Supply and Installation of Tiles)	TRECE CAMPUS	Competitive Bidding	N/A	1-Jun-22	8-Jun-22	11-Jul-22	11-Jul-22							FUND 164	1,579,091.18		1,579,091.18				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	1-Jun-22	27-Jun-22	27-Jun-22	N/A	N/A	N/A	FY 2022 - Supplemental				
14	Repair and Improvement of Gymnasium	CSPEAR	Competitive Bidding	25-May-22	1-Jun-22	8-Jun-22	11-Jul-22	11-Jul-22							FUND 164	5,052,734.82		5,052,734.82				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	1-Jun-22	27-Jun-22	27-Jun-22	N/A	N/A	N/A	FY 2021				
15	Improvement of Electrical System of Gymnasium	CSPEAR	Competitive Bidding	25-May-22	1-Jun-22	8-Jun-22	11-Jul-22	11-Jul-22							FUND 164	6,679,467.31		6,679,467.31				Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	1-Jun-22	27-Jun-22	27-Jun-22	N/A	N/A	N/A	FY 2021				

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			Contractor / Supplier	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE			CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
16	Construction of Perimeter Fence for Animal Production Farm	OVPASS	Competitive Bidding	25-May-22	1-Jun-22	8-Jun-22	11-Jul-22	11-Jul-22							FUND 164	5,756,627.20		5,756,627.20						Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	1-Jun-22	27-Jun-22	27-Jun-22	N/A	N/A	N/A	FY 2022 - Supplemental
17	Completion of HRM Hostel Building at Carmona Campus	CARMONA CAMPUS	Competitive Bidding	25-May-22	1-Jun-22	8-Jun-22	11-Jul-22	11-Jul-22							FUND 164	6,241,079.74		6,241,079.74						Engr. Alberto L. Resurreccion, PICE Cavite Chapter / Resident COA	1-Jun-22	27-Jun-22	27-Jun-22	N/A	N/A	N/A	FY 2022 - Supplemental
Total Alloted Budget of On-going Procurement Activities																106,240,445.11															

Prepared by:



MICHELLE A. SANTOS
 Chair, BAC Secretary for Infrastructure Projects

Recommended for Approval by:


ENGR. ORLANDO B. DELOS REYES
 BAC Vice Chair, Infrastructure Projects

Approved:

For: **HERNANDO D. ROBLES, Ed. D., CEO VI**
 President


MA. AGNES P. NUESTRO, Ph.D.
 Officer-in-Charge
 Office of the University President