Cavite State University-CCAT Campus

Procurement Monitoring Report as of June/29/2023

										Actual Procurement Activities									ABC (PhP)			Contract Cost (PhP)			I	Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	моое	со	Total	моое	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLET	OMPLETED PROCUREMENT ACTIVITIES																															
	Supply and Delivery of Information Technology parts and Accessories (Fund 164) 2021	DCS	No	NP-53.1 Two Failed Biddings	N/A	19-12-2022	28-12-2022	06-01-2023	06-01-2023	09-01-2023	10,11 &12/1/,2023	16-01-2023	16-01-2023	18-01-2023	17-01-2023	27-01-2023	15-02-2023	Income	1,483,664.00	1,483,664.00		1,483,650.00	1,483,650.00			N/A	06-01-2023	06-01-2023	09-01-2023	10,11 &12/1/,2023	15-02-2023	Completed
	Supply and Delivery of Information Technology parts and Accessories (Fund 164) 2022	DCS	No I	NP-53.1 Two Failed Biddings	N/A	19-12-2022	28-12-2022	06-01-2023	06-01-2023	09-01-2023	10,11 &12/1/,2023	16-01-2023	16-01-2023	18-01-2023	17-01-2023	27-01-2023	15-02-2023	Income	2,023,034.05	2,023,034.05		2,023,029.36	2,023,029.36			N/A	06-01-2023	06-01-2023	09-01-2023	10,11 &12/1/,2023	15-02-2023	Completed
	Total Allested Anti-Articles Conducted 5 3,006,888.05 3,0													3 506 679 36	3,506,679,36						•			Į.								

Prepared by:

MARY ANN M. DUCHA
BAC Secretariat

Recommended for Approval by:

ELIZABETH & DUMLAO, DBA BAC Chairperson

LAURO B PASCUA, Ed.D Head of the Procuring Entity