CvSU-CCAT CAMPUS

Procurement Monitoring Report as of December 28, 2023

		ı	1	1	- 			Actual P	rocurement A	Activities										ABC (PhP)		Centr	ract Cost (PhP)					Date of Rec	eiot of Invi	itation		
Code		PMO/End-User	Is this an	Mode of	Dre-Proc	Ads/Post of				Bid		Date of BAC Resolution	Notice of	Contract	Notice to	Delivery/	Inspection & Acceptance	-								Preuhid	_	Sub/ Open of Bids	_	Post Qual	Delivery/	Remarks
Code (PAP)	Procurement Project		Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Evaluation	Post Qual	Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Completion	& Acceptance	Source of Funds	Total	моое	со	Total	моое	со	List of Invited Observers	Conf	Eligibility Check	Open of Bids	Evaluation	Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining Changes Holli the APP)
COMPLET	ED PROCUREMENT ACTIVITI Supply and Delivery of Other Machinery & Equipment	CASHER/ACTG/GAD	No	NP-53.9 - Small Value	N/A		N/A	N/A	N/A	N/A	N/A	10-02-2023		10-02-2023	N/A	06-03-2023	06-03-2023	Government of the Philippines (current year's budget)	21,104.25	21,104.25		21,000.00	21,000.00			N/A	N/A	N/A	N/A	N/A	N/A	
	Supply and Delivery of Other Machinery & Equipment	CONTENTACIONES	NO.	PIOLITERINA	N/A	N/A	N/A	N/A	N/A	N/A	N/A			10-02-2024	N/A			year's budget) Government of the								N/A	- NA		N/A	N/A	- NA	Longsted
	Supply and Delivery of Semi-Expendable ICT Equipment	301/GUIDANCE/DIT/ACTG	No.	NP-53.9 - Small Value Procurement	N/A	14-2-2023	N/A	N/A	N/A	N/A	N/A	23-02-2023	N/A	23-02-3023	N/A	06-03-2023	06-03-2023	Philippines (current year's budget)	69,492.54	69,493.54		63,455.00	63,655.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Semi-Expendable Furniture & Flature	640	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-02-2023		22-02-3023	N/A	14-03-2023	14-03-2023	Government of the Philippines (current year's budget)	16,410.00	16,410.00		4,650.00	4,650.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Office supplies, Other Supplies and Materials (consolidated 101)	SUPPLY	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	14-02-2023	N/A	N/A	N/A	N/A	N/A	28-02-2023		28-02-2023	N/A	16-03-2023	16-03-2023	Government of the Philippines (current year's budget)	184,402.97	184,402.87		22,070.00	33,070.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Office supplies, Other Supplies and Materials (consolidated 101)	SUPPLY	No	Shopping SZ.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	14-02-2023	N/A	N/A	N/A	N/A	N/A	28-02-2023		28-02-2023	N/A	27-03-2023	27-03-2023	Government of the Philippines (current year's budget)				53,542.00	53,542.00			N/A	N/A	N/A	N/A	N/A	NA	Completed
	Supply and Delivery of Office supplies, Other Supplies and Masterials (consolidated 101)	SUPPLY	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	14-02-2023	N/A	N/A	N/A	N/A	N/A	28-02-2023		28-02-2023	N/A	28-03-2023	28-03-2023	Government of the Philippines (current year's budget)				97,688.75	97,688.75			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Other Machinery & Equipment	DAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-02-2023		28-02-2023	N/A	30-03-2023	30-03-2023	Government of the Philippines (current year's budget)	49,472.00	49,472.00		12,000.00	32,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Semi-Expendable ICT Equipment	DAS/001	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-02-2023		28-02-2023	N/A	17-04-2023	17-04-2023	Government of the Philippines (current year's budget)	23,171.20	23,171.20		22,000.00	22,000.00			N/A	N/A	N/A	N/A	N/A	N/OA	Completed
	Supply and delivery of Construction Supplies and Materials	DIT/ACCRE/DCA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-03-2023		02-03-3023	N/A	16-03-2023	16-03-2023	Government of the Philippines (current year's budget)	3,834.31	3,834.31		2,693.00	2,693.00			N/A	N/A	N/A	N/A	N/A	NA	Completed
	Supply and Delivery of Printing Tarpaulin for Dissemination of VMGO inside the campus thru metal frame	ACCREDITATION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-03-2023		14-03-2023	N/A	12-04-2023	12-04-2023	Government of the Philippines (current year's budget)	4,120.10	4,130.10		3,300.00	2,300.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Customized Plaque for 2023 National Women's Month Celebration	640	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2023		27-03-2023	N/A	28-03-2023	28-03-2023	Government of the Philippines (current year's budget)	5,492.00	5,492.00		1,500.00	1,500.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Printing Tarpulin for 2023 National Women's Month Celebration	GAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-09-2023		27-03-2023	N/A	28-03-2023	28-03-2023	Government of the Philippines (current year's budget)				1,785.00	1,785.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and delivery of Foods for 2023 National Women's Month Celebration	GAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-03-2023		02-03-3023	N/A	29-03-2023	29-03-2023	Government of the Philippines (current year's budget)	19,000.00	19,000.00		29,000.00	19,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Venetian Blinds	640	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2023		11-04-2023	N/A	02-05-2023	02-05-2023	Government of the Philippines (current year's budget)	12,000.00	12,000.00		7,871.76	7,871.76			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Semi-Expendable ICT Equipment	CASHER	No	NP-53.9 - Small Value Procurement	N/A	31-03-2023	N/A	N/A	N/A	N/A	N/A	13-04-2023		13-04-3023	N/A	21-06-2023	21-06-2023	Government of the Philippines (current year's budget)	92,739.45	93,739.45		87,130.00	87,130.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and delivery of Semi-Expendable Furniture & Flature	ODI/ACCRE	No	NP-53.9 - Small Value Procurement	N/A	30-03-2023	N/A	N/A	N/A	N/A	N/A	13-06-2023		13-04-2023	N/A	17-05-2023	17-05-2023	Government of the Philippines (current year's budget)	66,025.00	66,025.00		65,300.00	65,300.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Customized Whiteboard and Corkboard	ACCREDITATION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-05-2023	N/A	10-05-2023	N/A	02-08-2023	02-08-2023	Government of the Philippines (current year's budget)	10,000.00	10,000.00		7,000.00	7,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Semi-Expendable ICT Equipment	SUPPLY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-06-2023	N/A	01-06-3023	N/A	22-06-2023	22-06-2023	Government of the Philippines (current year's budget)	19,000.00	19,000.00		18,695.00	18,695.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Partition Wall with installation	SUPPLY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-06-2023	N/A	06-06-3023	N/A	19-07-2023	19-07-2023	Government of the Philippines (current year's budget)	17,200.00	17,200.00		17,128.00	17,128.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Office Supplies for the SIrd Foundation Day	UERARY	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-07-2023	N/A	26-07-2023	N/A	01-08-2023	01-08-2023	Government of the Philippines (current year's budget)	4,570.00	4,570.00		4,571.00	4,571.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Rental LED Wall, Audio and Lighting System for the Sand Foundation Day	DIT/DCS (HR)	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	36-07-2023	N/A	26-07-2023	N/A	16-08-2023	16-08-2023	Government of the Philippines (current year's budget)	29,200.00	29,200.00		26,000.00	26,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Other Supplies and Materials for the Sard Foundation Day	DCS-(HR)	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-07-2023	N/A	27-07-2023	N/A	07-08-2023	07-08-2023	Government of the Philippines (current year's budget)	5,000.00	5,000.00		5,000.00	5,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Additional Office Supplies for the foundation day and GAO Seminar	DTE/GAD	No	Shopping SZ 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-07-2023	N/A	31-07-2023	N/A	01-08-2023	01-08-2023	Government of the Philippines (current year's budget)	8,000.00	8,000.00		8,000.00	8,000.00			N/A	N/A	N/A	N/A	N/A	NA	Completed
	Supply and Delivery of Rental Stage Decoration and Bouquet Flower (Full Set-up) for the S2nd Foundation Day	DCS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-07-2023	N/A	31-07-2023	N/A	16-08-2023	16-08-2023	Government of the Philippines (current year's budget)	23,000.00	33,000.00		15,000.00	15,000.00			N/A	NA	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Ring for the Service Awardee	HR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-07-2023	N/A	31-07-2023	N/A	07-08-2023	07-08-2023	Government of the Philippines (current year's budget)	49,400.00	49,400.00		49,180.00	49,182.00			N/A	NA	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Plaque and Office Supplies for the Sard Foundation Day	EBA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-07-2023	N/A	31-07-2023	N/A	07-08-2023	07-08-2023	Government of the Philippines (current year's budget)	11,850.00	11,850.00		15,550.00	15,550.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Office Supplies for the 3rd Quarter	HR	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01-08-2023	N/A	01-08-2023	N/A	30-09-2023	30-09-2023	Government of the Philippines (current year's budget)	14,726.00	14,736.00		14,600.00	34,602.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Other Supplies and Materials for the Sard Foundation Day	PP55	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2023	N/A	02-06-2023	N/A	07-08-2023	07-08-2023	Government of the Philippines (current year's budget)	9,500.00	9,500.00		9,580.00	9,580.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Foods for GAD Activity (Harmonized Gender and Development Training)	640	No	NP-53.9 - Small Value Procurement	N/A	09-08-2023	N/A	N/A	N/A	N/A	N/A	22-08-2023	N/A	22-06-2023	N/A	29-08-2023	29-08-2023	Government of the Philippines (current year's budget)	91,200.00	91,200.00		91,200.00	91,200.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Semi-Expendable Office Equipment and Supplies	SUPPLY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-09-2023	N/A	18-09-2023	N/A	13-11-2023	13-11-2023	Government of the Philippines (current year's budget)	26,000.00	26,000.00		13,110.00	13,110.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Office Supplies	SUPPLY	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-09-2023	N/A	18-09-2023	N/A	07-11-2023	07-11-2023	Government of the Philippines (current year's budget)	-			5,100.00	5,100.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Printing Tarpaulin for 18-day Campaign to End Violence against Women	640	No	NP-53.9-Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28/11/2023	N/A	28/11/2023	N/A	30-11-2023	30-11-2023	Government of the Philippines (current year's budget)	8,400.00	8,400.00		6,440.00	6,442.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Food for 18-day Campaign to End Violence against Women	640	No	NP-53.9-Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/12/2023	N/A	05/12/2023	N/A	12-12-2023	12-12-2023	Government of the Philippines (current year's budget)	9,000.00	9,000.00		9,000.00	9,000.00			N/A	N,GA	N/A	N/A	N/A	N/A	Completed

Repair and Maintence	ry of Other Supplies and Materials for to End Violence against Women	GAD	No															Government of the							1					1		I .
	I .			NP-53.9-Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/12/2023	N/A	06/12/2023	N/A	11-12-2023	11-12-2023	Government of the Philippines (current year's budget)	1,550.00	3,550.00		3,250.00	3,250.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	ence of Mator Vehicle	PPSS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-01-2023	N/A	23-01-2023	N/A	03-03-2023	03-03-2023	Income	34,453.69	34,453.69		34,453.69	34,453.69			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Internet Subscription	ry of Drugs & Medicines	CLINIC	No	NP-53.9 - Small Value Procurement	N/A	25-01-2023	N/A	N/A	N/A	N/A	N/A	03-02-2023	N/A	03-02-2023	N/A	16-03-2023	16-03-2023	income	64,058.57	64,058.57		64,031.75	64,031.75			N/A	N/A	N/A	N/A	N/A	N/A	Completed
	sion	ENGINEERING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-02-2023	N/A	06-02-2023	N/A	12-02-2023	12-02-2023	income	48,000.00	48,000.00		48,277.00	48,277.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ry of Books	LIERARY	No	Direct Contracting	N/A	27-01-2023	N/A	N/A	N/A	N/A	N/A	07-02-2023	N/A	07-02-2023	N/A	01-03-2023	01-03-2023	income	97,829.00	97,829.00		97,829.00	97,829.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ny of Books	DERARY	No	Direct Contracting	N/A	26-01-2023	N/A	N/A	N/A	N/A	N/A	07-02-2023	N/A	07-02-2023	N/A	10-03-2023	10-03-2023	Income	68,430.00	68,430.00		68,630.00	68,630.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ry of Books	LIERARY	No	NP-53.9 - Small Value Procurement	N/A	27-01-2023	N/A	N/A	N/A	N/A	N/A	10-02-2023	N/A	10-02-2023	N/A	23-02-2023	23-02-2023	income	83,060.00	83,040.00		75,210.00	75,310.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Deliver of N	r of Magazines	DERARY	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-02-2023	N/A	14-02-2023	N/A	20-03-2023	20-03-2023	income	4,675.00	4,675.00		4,675.00	4,675.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Deliver of T	r of Toner	EXTENSIONAGES	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-02-2023	N/A	14-02-2023	N/A	23-02-2023	23-02-2023	income	25,986.25	25,986.25		25,900.00	25,900.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ny of Books	LIERARY	No	NP-53.9 - Small Value Procurement	N/A	27-01-2023	N/A	N/A	N/A	N/A	N/A	14-02-2023	N/A	14-02-2023	N/A	20-04-2023	20-04-2023	income	89,249.00	89,249.00		79,909.00	79,909.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ny of Books	LIERARY	No	NP-53.9 - Small Value Procurement	N/A	27-01-2023	N/A	N/A	N/A	N/A	N/A	16-02-2023	N/A	16-02-2023	N/A	03-05-2023	03-05-2023	income	362,437.00	362,437.00		184,239.00	184,239.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ry of Semi-Expendable ICT Equipment G/C	CLINIC/STU. PUB/GUID	No	NP-53.9 - Small Value Procurement	N/A	14-02-2023	N/A	N/A	N/A	N/A	N/A	23-02-2023	N/A	23-02-2023	N/A	06-03-2023	06-03-2023	income	165,276.70	165,376.70		124,800.00	124,800.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ry of Books	DERARY	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-02-2023	N/A	21-02-2023	N/A	21-02-2023	21-02-2023	income	32,160.00	32,160.00		23,915.00	23,915.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ny of ICT Equipment	STUDENT PUB.	No	NP-53.9 - Small Value Procurement	N/A	07/02/2023	N/A	N/A	N/A	N/A	N/A	21-02-2023	N/A	21-02-2023	N/A	28-03-2023	28-03-2023	income	65,000.00		65,000.00	64,490.00		64,490.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Fistures	ny of Semi-Expendable Furniture and IDM	MS/ENGR. MORNING IS	No	NP-53.9 - Small Value Procurement	N/A	07/02/2023	N/A	N/A	N/A	N/A	N/A	23-02-2023	N/A	23-02-2023	N/A	27-03-2023	27-03-2023	income	491,750.60	491,750.60		122,100.00	122,100.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Fistures	ny of Semi-Expendable Furniture and ICSG	G/DMS/REGISTRAR/GU	No	NP-53.9 - Small Value Procurement	N/A	07/02/2023	N/A	N/A	N/A	N/A	N/A	23-02-2023	N/A	23-02-2023	N/A	14-03-2023	14-03-2023	income	-	491,750.60		\$2,200.00	52,200.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Flatures	ny of Semi-Expendable Furniture and VST	TUDENT PUB./ACTG/AC	No	NP-53.9 - Small Value Procurement	N/A	07/02/2023	N/A	N/A	N/A	N/A	N/A	23-02-2023	N/A	23-02-2023	N/A	28-03-2023	28-03-2023	income	-	491,750.60		135,500.00	135,500.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Machinery and Equipn	ny of Semi-Expendable Other CAS	SHER/ ADMISSION/ OC	No	NP-53.9 - Small Value Procurement	N/A	10/2/2023	N/A	N/A	N/A	N/A	N/A	23-02-2023	N/A	23-02-2023	N/A	11-04-2023	11-04-2023	income	127,222.00	137,333.90		122,380.00	132,380.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delkivery o	ery of Office Equipment	HR	No	NP-53.9 - Small Value Procurement	N/A	08/02/2023	N/A	N/A	N/A	N/A	N/A	27-02-2023	N/A	27-02-2023	N/A	15-03-2023	15-03-2023	income	152,000.00		152,000.00	150,444.00		150,444.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and deliver of S Equipment	r of Semi-expendable Office	DAS/DIT/LIERARY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-02-2023	N/A	28-02-2023	N/A	17-04-2023	17-04-2023	Income	37,879.88	37,879.88		27,850.00	27,850.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Equipment	ny of Regular Office Supplies and	SUPPLY	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20/2/2023	N/A	N/A	N/A	N/A	N/A	07-03-2023	N/A	07-03-2023	N/A	17-05-2023	17-05-2023	Income	666,249.94	666,249.94		125,220.00	135,220.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Equipment	ny of Regular Office Supplies and	SUPPLY	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20/2/2023	N/A	N/A	N/A	N/A	N/A	07-03-2023	N/A	07-03-2023	N/A	29-04-2023	29-06-2023	Income	-	666,249.94		236,070.00	236,070.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Equipment	ny of Regular Office Supplies and	SUPPLY	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	10/2/2023	N/A	N/A	N/A	N/A	N/A	07-03-2023	N/A	07-03-2023	N/A	26-04-2023	26-06-2023	income	-	666,249.94		290,176.50	293,176.50			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ny of Semi-Expendable ICT Equipment	OCA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-03-2023	N/A	07-03-2023	N/A	11-04-2023	11-06-2023	Income	25,000.00	25,000.00		20,000.00	20,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Flatures	ny of Semi-Expendable Furniture and	NSTP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-03-2023	N/A	08-03-2023	N/A	08-06-2023	08-06-2023	income	39,615.00	39,615.00		28,500.00	38,500.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Flatures	ny of Semi-Expendable Furniture and 2510	ON/CSG/LIBRARY/STUD	No	NP-53.9 - Small Value Procurement	N/A	07/3/2023	N/A	N/A	N/A	N/A	N/A	08-03-2023	N/A	08-03-2023	N/A	05-05-2023	05-05-2023	income	491,750.00	491,750.00		154,000.00	154,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Materials	ny of Construction Supplies and	PPSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-03-2023	N/A	08-03-2023	N/A	10-04-2023	10-04-2023	income	21,090.00	31,090.00		28,840.00	28,840.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Flatures	ny of Semi-Expendable Furniture and	DCS	No	NP-53.9 - Small Value Procurement	N/A	01/03/2023	N/A	N/A	N/A	N/A	N/A	08-03-2023	N/A	08-03-2023	N/A	04-05-2023	04-05-2023	income	77,000.00	77,000.00		64,000.00	64,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ry of E-Books	DERARY	No	NP-53.9 - Small Value Procurement	N/A	01-03-2023	N/A	N/A	N/A	N/A	N/A	14-03-2023	N/A	14-03-2023	N/A	14-06-2023	14-06-2023	income	264,054.00	264,054.00		257,282.00	257,282.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of I	ry of Books	UERARY	No	NP-53.9 - Small Value Procurement	N/A	01-03-2023	N/A	N/A	N/A	N/A	N/A	54-03-2023	N/A	14-03-2023	N/A	05-10-2023	05-10-2023	income	66,504.00	66,504.00		66,504.00	66,504.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Newly Hired Faculty ar 2nd Sem (March 14, 2)	ry of Foods for Orientation among ity and Non-Academic Employee for I.4, 2023)	ooi	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-03-2023	N/A	14-03-2023	N/A	14-03-2023	14-03-2023	income	29,750.00	39,750.00		29,000.00	39,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ny of Office Supplies	css	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-03-2023	N/A	15-03-2023	N/A	16-03-2023	16-03-2023	income	5,600.00	5,600.00		5,625.00	5,605.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ny of Tanpaulin for Acquintatnce Party	css	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-03-2023	N/A	15-03-2023	N/A	16-03-2023	16-03-2023	income	3,800.00	3,800.00		960.00	960.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ny of Office Supplies	EXTENSION	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-03-2023	N/A	15-03-2023	N/A	21-03-2023	21-03-2023	income	2,025.00	3,025.00		2,880.00	2,880.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Fixture and Semi-Expe Equipment	ry of Semi-Expendable Furniture & Expendable Other Machinery &	OSAS/SCSD/CLINIC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2023	N/A	27-03-2023	N/A	17-04-2023	17-04-2023	Income	26,099.00	26,099.00		26,000.00	26,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Equipment	ry of Semi-Expendable Sports	ATHLETIC FEEB SPEAR	No	NP-53.9 - Small Value Procurement	N/A	01/03/2023	N/A	N/A	N/A	N/A	N/A	27-03-2023	N/A	27-03-2023	N/A	25-05-2023	25-05-2023	income	220,607.05	220,607.05		220,210.00	220,210.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of	ry of Foldable Tent	CLINIC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2023	N/A	27-03-2023	N/A	17-05-2023	17-05-2023	income	3,500.00	3,500.00		2,500.00	3,500.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed

Supply and Delivery of Food for Gender and Development Seminar	EXTENSION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2023	N/A	27-03-2023	N/A	30-03-2023	35-03-2023	Income	4,500.00	4,500.00		4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Internet Subscription	DAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-03-2023	N/A	29-03-2023		22-05-2023	22-05-2023	Income	40,000.00	40,000.00		22,410.00	22,410.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Window Blinds	PPS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2023	N/A	11-04-2023	N/A	11-04-2023	11-04-2023	income	20,000.00	20,000.00		13,261.74	13,261.74		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Foods for CVSU-ODI Portal and Japanese Language Training	onincs	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2023	N/A	11-04-2023	N/A	13-04-2023	13-04-2023	Income	21,500.00	31,500.00		31,500.00	21,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Materials and Furniture	DAS/DMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-04-2023	N/A	13-04-2023	N/A	09-05-2023	09-05-2023	Income	15,500.00	15,500.00		54,049.00	14,049.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Mailing Envelope with Letterhead	REGISTRAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-04-2023	N/A	13-04-2023	N/A	07-06-2023	07-06-2023	Income	8,560.00	8,560.00		4,000.00	4,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Tarpaulin for Campus Announcement	PPSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-04-2023	N/A	25-04-2023	N/A	16-05-2023	16-05-2023	Income	400.00	400.00		360.00	360.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Food for the Task Force in the Entrance Examination	ADMISSION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2023	N/A	18-04-2023	N/A	24-04-2023	24-04-2023	Income	15,000.00	15,000.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Food for Department of Tourism	OMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-04-2023	N/A	18-04-2023	N/A	24-04-2023	24-04-2023	Income	5,025.00	5,025.00		5,025.00	5,025.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Repair and Maintenance of CNC Vertical Milling Machine	DeT	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-04-2023	N/A	25-04-2023	N/A	08-06-2023	08-06-2023	Income	12,500.00	12,500.00		12,500.00	12,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Food for NSTP Seminar	NSTP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-06-2023	N/A	25-04-2023	N/A	28-04-2023	28-04-2023	income	7,600.00	7,600.00		7,600.00	7,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Microsoft Office Lifetime	OCS/DTE	No	NP-53.9 - Small Value Procurement	N/A	14-04-2023	N/A	N/A	N/A	N/A	N/A	25-04-2023	N/A	25-04-2023	N/A	22-05-2023	23-05-2023	Income	175,000.00	175,000.00		87,750.00	87,750.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	PPSS	No	NP-53.9 - Small Value Procurement	N/A	13-04-2023	N/A	N/A	N/A	N/A	N/A	26-04-2023	N/A	26-04-2023	N/A	19-06-2023	19-06-2023	Income	54,050.00	54,050.00		34,711.00	24,711.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	PPSS/LIBBARY/CSG	No	NP-53.9 - Small Value Procurement	N/A	07/3/2023	N/A	N/A	N/A	N/A	N/A	09-05-2023	N/A	03-05-2023	N/A	22-05-2023	22-05-2023	Income	152,364.04	152,364.04		152,203.00	152,203.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	DCS	No	NP-53.9 - Small Value Procurement	N/A	02/3/2023	N/A	N/A	N/A	N/A	N/A	09-05-2023	N/A	03-05-2023	N/A	19-06-2023	19-06-2023	Income	62,580.00	62,580.00		27,718.00	27,718.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	DCS	No	NP-53.9 - Small Value Procurement	N/A	02/3/2023	N/A	N/A	N/A	N/A	N/A	09-05-2023	N/A	03-05-2023	N/A	01-06-2023	01-06-2023	Income	-			27,480.00	37,480.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	SOCIO-CULTURAL	No	NP-53.9 - Small Value Procurement	N/A	07-03-2023	N/A	N/A	N/A	N/A	N/A	08-05-2023	N/A	08-05-2023	N/A	22-05-2023	23-05-2023	income	249,900.00	249,900.00		109,903.60	109,903.60		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable Other Machinery and Equipment	EXTENSION/PPS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-05-2023	N/A	08-05-2023	N/A	22-06-2023	22-06-2023	Income	21,699.70	21,698.70		15,525.00	15,525.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable Other Machinery and Equipment	DTE	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-05-2023	N/A	18-05-2023	N/A	17-07-2023	17-07-2023	Income	22,465.00	32,465.00		32,310.00	32,310.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Food for the ICT-Proficiency Diagnostic Examination	DCS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-05-2023	N/A	18-05-2023	N/A	24-05-2023	24-05-2023	income	7,950.00	7,950.00		7,950.00	7,950.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable Other Machinery and Equipment	PPSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-05-2023	N/A	10-05-2023	N/A	15-05-2023	15-05-2023	income	49,990.00	49,990.00		49,000.00	49,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable Other Machinery and Equipment	ACTG /URRARY	No	NP-53.9 - Small Value Procurement	N/A	10-02-2023	N/A	N/A	N/A	N/A	N/A	10-05-2023	N/A	10-05-2023	N/A	13-07-2023	13-07-2023	income	150,400.00	35,000.00 11	115,400.00	145,000.00	35,000.00 110,0	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Office Supplies	LIBRARY/DTE/OIT	l	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-05-2023	N/A	15-05-2023	N/A	08-08-2023	09-09-2023	income	21,465.32	21,465.32		21,153.00	21,153.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Office Supplies for Trade Lingkages Day	ол	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-05-2023	N/A	15-05-2023	N/A	18-05-2023	5/18/202	Income	14,770.00	14,770.00		14,770.00	14,770.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Food for Trade Lingbages Day	ол	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-05-2023	N/A	15-05-2023	N/A	19-05-2023	19-05-2023	income	14,000.00	14,000.00		34,000.00	14,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Tarpaulin for Trade Lingkages Day	OUT	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-05-2023	N/A	15-05-2023	N/A	17-05-2023	17-05-2023	Income	2,500.00	2,500.00		1,920.00	1,930.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable ICT Equipment	PPSS/SOCIO-CULTURALTE	No	NP-53.9 - Small Value Procurement	N/A	04/05/2023	N/A	N/A	N/A	N/A	N/A	16-05-2023	N/A	16-05-2023	N/A	07-06-2023	07-06-2023	Income	799,427.67	799,427.67		366,997.00	966,997.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable ICT Equipment	ACCOUNTING/TECH. SUP	No	NP-53.9 - Small Value Procurement	N/A	04/05/2023	N/A	N/A	N/A	N/A	N/A	16-05-2023	N/A	16-05-2023	N/A	15-06-2023	15-06-2023	income	-			248,170.00	248,170.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Internet Subscription	STUDENT PUB.	No	NP-53.9 - Small Value Procurement	N/A	01-03-2023	N/A	N/A	N/A	N/A	N/A	18-05-2023	N/A	18-05-2023	N/A	18-09-2023	18-09-2023	Income	71,000.00	71,000.00		49,000.00	49,000.00		N/A		N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable Furniture and Fabures	DCS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-05-2023	N/A	18-05-2023	N/A	22-05-2023	23-05-2023	Income	17,500.00	17,500.00		17,500.00	17,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Supplies and Materials	PPSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-05-2023	N/A	18-05-2023	N/A	05-06-2023	05-06-2023	Income	19,000.00	19,000.00		16,720.00	16,730.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	PPSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-05-2023	N/A	23-05-2023	N/A	19-06-2023	19-06-2023	Income	25,720.00	35,720.00		25,710.00	35,710.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Office Supplies for DTE SPELLs	DTE	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-05-2023	N/A	24-05-2023	N/A	14-06-2023	14-06-2023	Income	25,000.00	25,000.00		665.00	665.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable Other Machinery and Equipment	DTE	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-05-2023	N/A	24-05-2023	N/A	13-07-2023	13-07-2023	Income	23,000.00	33,000.00		33,000.00	23,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable Medical Supplies and Equipment	CLINIC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-05-2023	N/A	25-05-2023	N/A	14-06-2023	14-06-2023	Income	14,700.00	14,700.00		34,400.00	14,400.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Customized Flags and Poles	NSTP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-05-2023	N/A	25-05-2023	N/A	07-06-2023	07-06-2023	Income	47,300.00	47,300.00		34,800.00	34,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed

Supply and Delivery of Food for DTE SPELLs: Recalling- Outcomes-Based Education	DTE	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-05-2023	N/A	25-05-2023	N/A	16-06-2023	16-06-2023	income	24,000.00	24,000.00	24,000.00 24,00	20	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Outcomes-Based Education Supply and Delivery of Refill of Fire Extinguisher	PPSS	No.	NP-53.9 - Small Value	N/A	17-05-2023	N/A	N/A	N/A	N/A	N/A	30-05-2023	N/A	-		07-08-2023		income	151,500.00	151,500.00	100,480.00 100,48		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	EXTENSION		NP-53.9 - Small Value							N/A	30-05-2023		-		21-06-2023			14,950.00	14,950.00	14,550.00 14,55								
Supply and Delivery of Auto Supplies and Matrials		No	Procurement	N/A	N/A	N/A	N/A	N/A	N/A	-			30-05-2023				Income					N/A		N/A			N/A	Completed
Supply and Delivery of Nexus Uniforms	STUDENT PUB.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023		31-05-2023		08-06-2023		income	30,000.00	30,000.00	29,980.00 29,981	30	N/A			N/A		N/A	Completed
Supply and Delivery of Customized Uniforms for University Games 2022	SCULIA	No	NP-S3.9 - Small Value Procurement	N/A	08-05-2023	N/A	N/A	N/A	N/A	N/A	31-05-2023	N/A	31-05-2023	N/A	08-06-2023	08-06-2023	Income	101,250.00	101,250.00	90,000.00 90,000	30	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Athletic Uniforms for University Games 2023	SCULIA	No	NP-53.9 - Small Value Procurement	N/A	18-05-2023	N/A	N/A	N/A	N/A	N/A	31-05-2023	N/A	31-05-2023	N/A	08-06-2023	08-06-2023	Income	204,350.00	204,350.00	195,080.00 195,00	30	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Food for ICT Capability Extension	EXTENSION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2023	N/A	31-05-2023	N/A	17-06-2023	17-06-2023	income	17,600.00	17,600.00	17,000.00 17,000	30	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Window Blinds	ACCREDITATION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-06-2023	N/A	01-06-2023	N/A	06-07-2023	06-07-2023	Income	25,000.00	25,000.00	\$4,274.00 14,27	20	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	PPSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-06-2023	N/A	05-06-2023	N/A	20-07-2023	20-07-2023	Income	5,610.00	5,610.00	5,609.00 5,601	00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	EBA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-06-2023		05-06-2023	N/A	20-07-2023	20-07-2023	Income	17,920.00	17,920.00	17,917.00 17,91	20	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Uniforms	SOCIO-CULTURAL	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-06-2023	N/A	05-06-2023	N/A	08-06-2023	08-06-2023	income	24,860.00	34,860.00	34,860.00 34,866	00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Fabricated of Glass Window and Door with installation	SOCIO-CULTURAL	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-06-2023	N/A	06-06-2023	N/A	20-12-2023	20-12-2023	Income	27,600.00	27,600.00	26,541.00 26,56	30	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Tools and Equipment	DCS-TECH SUPPORT/DIT/PPSS/DE/S CSD-ATHLETIC FEE	No	NP-53.9 - Small Value Procurement	N/A	18-05-2023	N/A	N/A	N/A	N/A	N/A	07-06-2023	N/A	07-06-2023	N/A	26-07-2023	26-07-2023	income	329,868.25	329,068.25	319,950.00 319,95	30	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of CCTV and Other Supplies and Matrials	EXTENSION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-06-2023	N/A	08-06-2023	N/A	26-06-2023	26-06-2023	Income	22,850.00	22,650.00	22,835.00 22,835	30	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	SOCIO-CULTURAL	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-06-2023	N/A	08-06-2023	N/A	25-07-2023	25-07-2023	income	6,250.00	6,250.00	4,220,00 4,22	00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Office Supplies for Graduation	REGISTRAR	No	NP-53.9 - Small Value Procurement	N/A	06-06-2023	N/A	N/A	N/A	N/A	N/A	08-06-2023	N/A	08-06-2023	N/A	22-08-2023	22-08-2023	Income	143,795.00	143,795.00	143,145.00 143,14	20	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Printing A4 bondpaper with Letterhead and Transcript of Record	REGISTRAR	No	NP-53.9 - Small Value Procurement	N/A	08-05-2023	N/A	N/A	N/A	N/A	N/A	29-06-2023	N/A	19-06-2023	N/A	25-07-2023	25-07-2023	Income	79,250.00	79,250.00	79,100.00 79,10	30	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Foods for the Community DFT Extension Services (Phase 1 Automotive Services)	EXTENSION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-06-2023	N/A	20-06-2023	N/A	23-06-2023	23-06-2023	income	6,000.00	6,000.00	6,000.00 6,000		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Head unit of CCTV	PPSS	No	NP-53.9 - Small Value	N/A	03-05-2023	N/A	N/A	N/A	N/A	N/A	26-06-2023		26-06-2023		16-08-2023	16-08-2023	Income	82,700.00	82,700.00	4,599.00 4,59	00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Supplies and Materials for Hi-Ace Regain	PPSS	No	NP-53.9 - Small Value	N/A	03-05-2023	N/A	N/A	N/A	N/A	N/A	26-06-2023		26-06-2023				income			29,300.00 19,30	00	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
Hi-Ace Repair Supply and Delivery of Other Supplies and Materials for Hi-Ace Repair	PPSS	No	NP-53.9 - Small Value	N/A	03-05-2023	N/A	N/A	N/A	N/A	N/A	26-06-2023		26-05-2023		10-08-2023	10-08-2023	locama			41,220,00 41,22		N/A	N/A	N/A	N/A	N/A	N/A	Consists
Hi-Ace Regain Supply and Delivery of Other Supplies and Materials for the Community DIT Extension Services (T-shirt Printing)	EXTENSION	No.	NP-53.9 - Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-06-2023		26-06-2023		26-07-2023		income	20,000.00	20,000.00	20,000.00 20,00		N/A	N/A	N/A	N/A	N/A	N/A	
the Community DIT Extension Services (T-shirt Printing) Supply and Delivery of Construction Supplies and Materials	PPS	No No	NP-53.9 - Small Value	N/A N/A	09-02-2023	N/A		N/A		N/A	27-06-2023		27-06-2023		19-07-2023		Income	244,200.00	264,200.00	154,054,00 154,05							N/A	Lompated
			Proceedings				N/A		N/A				-		19-07-2024	19-07-2023		244,700.00	244,00.00			N/A	N/A	N/A	N/A	N/A		Completed
Supply and Delivery of Construction Supplies and Materials	PPSS	No	NP-53.9 - Small Value Procurement	N/A	09-02-2023	N/A	N/A	N/A	N/A	N/A	27-06-2023		27-06-2023				income	-		90,146.49 90,144		N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
Supply and Delivery of Construction Supplies and Materials	Tid	No	NP-53.9 - Small Value Procurement	N/A	09-02-2023	N/A	N/A	N/A	N/A	N/A	27-06-2023		27-06-2023		13-07-2023	13-07-2023	Income	227,050.00	227,050.00	10,396.00 10,396		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	DAT	No	NP-53.9 - Small Value Procurement	N/A	09-02-2023	N/A	N/A	N/A	N/A	N/A	27-06-2023		27-06-2023				Income	-		143,653.30 143,65	20	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
Supply and Delivery of Other Machinery & Equipment	THE	No	NP-53.9 - Small Value Procurement	N/A	09-02-2023	N/A	N/A	N/A	N/A	N/A	27-06-2023		27-06-2023		05-07-2023	05-07-2023	Income	-		14,409.30 14,409	20	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of ICT Equipment	RESEARCH/EXTENSION/ DTE/DWS/PPSS/REGISTR AR/HR	No	NP-53.9 - Small Value Procurement	N/A	25-05-2023	N/A	N/A	N/A	N/A	N/A	06-07-2023	N/A	06-07-2023	N/A	22-08-2023	22-08-2023	Income	181,340.00	181,340.00	181,340.00 181,344	30	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Supplies and Materials for the Community DIT Extension (T-Shirt Printing)	(DIT-EXTENSION)	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-07-2023	N/A	06-07-2023	N/A	14-08-2023	14-08-2023	Income	18,700.00	18,700.00	18,700.00 10,70	30	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	DAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-07-2023	N/A	10-07-2023	N/A			Income	6,300.00	6,200.00	3,896.00 3,896	00	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
Supply and Delivery of Construction Supplies and Materials	DAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-07-2023	N/A	10-07-2023	N/A			Income	10,000.00	10,000.00	9,326.00 9,33	00	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
Supply and Delivery of Office Supplies for the preparation of CWAT'S and ROTC Graduation	NSTP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-07-2023	N/A	11-07-2023	N/A	01-08-2023	01-08-2023	income	32,000.00	12,000.00	24,796.00 24,79	30	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Foods for the Graduation of CWATS and ROTC	NSTP	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-07-2023	N/A	11-07-2023	N/A	14-07-2023	14-07-2023	income	32,600.00	12,600.00	24,796.00 24,79	30	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Rental Chairs	NSTP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-07-2023	N/A	11-07-2023	N/A	13-07-2023	13-07-2023	Income	12,500.00	13,500.00	9,000.00 9,00	00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Tarpaulin	NSTP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-07-2023	N/A	11-07-2023	N/A	14-08-2023	14-08-2023	Income	4,200.00	4,200.00	3,794.00 3,79	00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	DTE	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-07-2023	N/A	19-07-2023	N/A	14-08-2023	14-08-2023	income	23,885.00	23,885.00	25,155.00 15,150	30	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Machinery and Equipment	DCS/CLINIC	No	NP-53.9 - Small Value Procurement	N/A	22-06-2023	N/A	N/A	N/A	N/A	N/A	20-07-2023	N/A	-		14-08-2023	14-08-2023	income	410,800.00	410,800.00	362,000.00	392,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
			Procurement			,			• •					L														<u> </u>

Supply and Delivery of Furniture and Fisture	DCS/SOCIO- CULTURAL/DIT- TESDA/DMS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-07-2023	N/A	20-07-2023	N/A			Income	471,200.00	471,200.00	471,200.00	471,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	PPSS	No	NP-53.9 - Small Value Procurement	N/A	12-07-2023	N/A	N/A	N/A	N/A	N/A	20-07-2023	N/A	20-07-2023	N/A	14-08-2023	14-08-2023	income	147,510.00	147,510.00	147,928.00	147,929.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Repair and Maintenance of Sewing Machine	THO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-07-2023	N/A	26-07-2023	N/A	N/A	16-08-2023	income	10,000.00	10,000.00	10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Foods for the In-House Review	Research	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-07-2023	N/A	24-07-2023	N/A	14-07-2023	14-07-2023	Income	24,500.00	24,500.00	24,150.00	24,150.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Office Supplies for the 3rd Quarter	DTE/LIBRARY	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-07-2023	N/A	26-07-2023	N/A	06-09-2023	06-09-2023	income	23,342.00	23,342.00	23,340.00	23,340.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials for TESDA Assessment Center in SMAW NCI and NC2	DIT	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-07-2023	N/A	26-07-2023	N/A	11-09-2023	11-09-2023	income	7,250.00	7,250.00	7,620.00	7,620.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable Furniture and Fixture	LIBRARY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-07-2023	N/A	26-07-2023	N/A	12-10-2023	12-10-2023	income	28,000.00	28,000.00	28,000.00	28,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Chair Rental for the 8th Recognition Day, Moving Up and lst Graduation Ceremony	196	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-07-2023	N/A	27-07-2023	N/A	22-08-2023	22-08-2023	income	1,240.00	1,240.00	744.00	764.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials for the preparation of Foundation and Graduation Day	SCUAA	No	NP-53.9 - Small Value Procurement	N/A	20-07-2023	N/A	N/A	N/A	N/A	N/A	31-07-2023	N/A	31-07-2023	N/A	02-08-2023	02-08-2023	income	169,350.00	169,350.00	169,295.50	169,295.50		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Office Supplies for the 8th Recognition Day, Moving Up and lst Graduation Ceremony	196	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-08-2023	N/A	01-08-2023	N/A	14-08-2023	14-08-2023	income	5,500.00	5,500.00	5,380.00	5,280.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Rental Stage Decoration and Bouquet Flower (Full Set-up) for the S0th Commencement Exercises	DCS	No	NP-53.9-Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-08-2023	N/A	10-08-2023	N/A	03-09-2023	03-09-2023	income	\$5,000.00	55,000.00	25,000.00	25,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials for Project Agaptay: SMAW NCI & NCII	EXTENSION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-08-2023	N/A	10-08-2023	N/A	20-09-2023	20-09-2023	Income	21,250.00	21,250.00	21,300.00	21,300.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Office Supplies for the Söth Commencement Exercises	REGISTRAR	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-08-2023	N/A	10-08-2023	N/A	30-08-2023	30-08-2023	Income	25,540.00	35,540.00	30,085.00	30,085.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Foods for the 8th Recognition Day, Moving Up and list Graduation Ceremony	LSHS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-08-2023	N/A	10-08-2023	N/A	23-08-2023	23-08-2023	income	6,000.00	6,000.00	6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Ribbon for the 8th Recognition Day, Moving Up and lst Graduation Ceremony	196	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-08-2023	N/A	10-08-2023	N/A	21-08-2023	21-08-2023	Income	1,240.00	1,240.00	992.00	992.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Tarpaulin for the 8th Recognition Day, Moving Up and let Graduation Ceremony	196	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-08-2023	N/A	10-08-2023	N/A	19-09-2023	19-09-2023	income	5,500.00	5,500.00	2,000.00	2,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Diploma Jacket for the 8th Recognition Day, Moving Up and let Graduation Ceremony	196	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-08-2023	N/A	10-08-2023	N/A	22-08-2023	22-08-2023	income	6,200.00	6,200.00	6,200.00	6,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Medals and Plaquet for the 8th Recognition Day, Moving Up and lst Graduation Ceremony	196	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-08-2023	N/A	10-08-2023	N/A	22-08-2023	22-08-2023	income	43,500.00	43,500.00	49,500.00	43,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of CCTV and Other Supplies and Materials	HR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-08-2023	N/A	14-08-2023	N/A	11-09-2023	11-09-2023	income	30,000.00	30,000.00	28,515.00	28,515.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Supplies and Materials for the S0th Commencement Exercises	THO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-08-2023		14-08-2023		29-08-2023		income	5,360.00	5,360.00	5,360.00	5,360.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Rental Chains for the 50th Commencement Exercises	DIT	No	NP-53.9 - Small Value Procurement	N/A	11-08-2023	N/A	N/A	N/A	N/A	N/A	18-08-2023		18-08-2023	N/A N/A	05-09-2023	05-09-2023	income	\$4,000.00	54,000.00	\$4,000.00	54,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Rehabilitation of Technovation Building (Pakyaw Labor) Supply and Delivery of Other Supplies and Materials for Special Training Scheme	TECHNOVATION SPECIAL TRAINING	No No	NP-53.9 - Small Value Procurement NP-53.9 - Small Value	N/A N/A	09-06-2023 N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	35-07-2023 56-08-2023		18-08-2023		19-10-2023	19-10-2023	income	31,200.00 5,270.00	31,200.00 5,270.00	31,200.00 5,240.00	31,200.00 5,340.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Special Training Scheme Supply and Delivery of Other Supplies and Materials	LIBRARY	No	NP-53.9 - Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-08-2023		16-08-2023		18-09-2023	18-09-2023	income	2,040.00	2,040.00	1,941.00	1,841.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Rental LED, Audio & Lighting System for the 50th Commencement Exercises	DIT/DCS	No	NP-53.9 - Small Value	N/A	16-08-2023	N/A	N/A	N/A	N/A	N/A	23-08-2023		23-08-2023		03-09-2023	03-09-2023	income	62,000.00	62,000.00	60,000.00	60,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery for the College Orientation for New Estrains for 1.Y 2023-2024	ADMISSION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-08-2023	N/A	17-08-2023	N/A	18-09-2023	18-09-2023	income	6,000.00	6,000.00	6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Printing of Graduation Program for the 56th Commencement Services	DAS(GRADUATION)	No	NP-53.9 - Small Value Procurement	N/A	11-08-2023	N/A	N/A	N/A	N/A	N/A	22-08-2023	N/A	22-08-2023	N/A	01-09-2023	01-09-2023	income	85,000.00	85,000.00	77,000.00	77,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Medals and Plaque for the S0th Commercement Exercises	GRADUATION	No	NP-53.9 - Small Value Procurement	N/A	06-08-2023	N/A	N/A	N/A	N/A	N/A	22-08-2023	N/A	22-08-2023	N/A	30-08-2023	30-08-2023	Income	\$5,000.00	55,000.00	50,550.00	50,550.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Ribbon for graduation	DAS	No	NP-53.9 - Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-08-2023	N/A	22-08-2023	N/A	29-08-2023	29-08-2023	Income	7,070.00	7,070.00	6,363.00	6,363.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	PPSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-08-2023	N/A	26-08-2023	N/A	11-09-2023	11-09-2023	income	24,110.00	24,110.00	20,800.00	20,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	PPSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-08-2023	N/A	24-08-2023	N/A	25-08-2023	25-08-2023	Income	-		3,101.00	3,101.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Fabrication Clear Acrylic Glass and Glass Standoff Pins	PPSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-08-2023	N/A	29-08-2023	N/A	28-09-2023	28-09-2023	Income	30,800.00	30,800.00	29,800.00	29,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	PPSS	No	NP-53.9 - Small Value Procurement	N/A	18-08-2023	N/A	N/A	N/A	N/A	N/A	04-09-2023	N/A	04-09-2023	N/A	05-10-2023	05-10-2023	Income	72,500.00	73,500.00	73,300.00	73,300.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Foods for College Orientation for New Entrants A.Y. 2023-2024	ADMISSION	No	NP-53.9 - Small Value Procurement	N/A	04-09-2023	N/A	N/A	N/A	N/A	N/A	12-09-2023	N/A	12-09-2023	N/A	20-09-2023	25-09-2023	income	48,000.00	48,000.00	48,000.00	48,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Tarpaulin for College Orientation for New Entrants A.Y. 2023-2025	ADMISSION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-09-2023	N/A	12-09-2023	N/A	02-10-2023	02-10-2023	income	4,000.00	4,000.00	4,000.00	4,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Machinery and Equipment	PPSS	No	NP-53.9 - Small Value Procurement	N/A	13-07-2023	N/A	N/A	N/A	N/A	N/A	13-09-2023	N/A	13-09-2023	N/A	23-10-2023	23-10-2023	income	163,436.25	163,436.25	163,490.00	163,490.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Supplies and Materials	DCS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-09-2023	N/A	13-09-2023	N/A	05-10-2023	05-10-2023	income	9,404.00	9,404.00	5,468.00	5,468.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Aircon HP1.5	MIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-09-2023	N/A	18-09-2023	N/A	26-10-2023	26-10-2023	Income	42,500.00	42,500.00	42,500.00	42,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Tarpaulin for EDP 2023 Kickstart and Ribbon Cutting Ceremonies and Research Seminars for Beginers	RESEACRH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-09-2023	N/A	29-09-2023	N/A	02-10-2023	02-10-2023	income	2,500.00	2,500.00	2,490.00	2,490.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
 																ш							ш						1

Part Control Par	Supply and Delivery of Foods for EDP 2022 Kickstart			L																										
Mathematical Registration	Supply and Delivery of Foods for EDP 2023 Rickstart and Ribbon Cutting Ceremonies and Research Seminars for Reginers	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-09-2023	N/A	28-09-3023	N/A	03-10-2023	03-10-2023	income	26,050.00	26,050.00	26,000.00 26,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Foods for DAS in-SERVICE Training	DAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-09-2023	N/A	17-09-2023	N/A	20-09-2023	20-09-2023	income	12,000.00	12,000.00	12,000.00 12,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical Region of the section	Supply and Delivery of Construction Supplies and Materials	DCS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-10-2023	N/A	03-10-2023	N/A	26-10-2023	26-10-2023	income	35,690.00	25,690.00	23,750.00 23,750	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical Registration	Supply and Delivery of Food of ICT Proficiency Examination (Part 2)	DCS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-10-2023	N/A	03-10-2023	N/A	04-10-2023	04-10-2023	income	4,500.00	4,500.00	4,500.00 4,500	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and delivery of Water Testing	CLINIC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	64-10-2023	N/A	04-10-2023	N/A	18-10-2023	18-10-2023	Income	11,000.00	11,000.00	11,000.00 11,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical Conting of the contin	Supply and delivery of Vehicle Parts and Accessories	PPSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-10-2023	N/A	05-10-2023	N/A	14-11-2023	14-11-2023	income	13,560.00	13,560.00	12,560.00 13,560	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical Region	Supply and Delivery of Oher supplies and Materials for Municipal Street Dance	196	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-10-2023	N/A	10-10-2023	N/A	11-10-2023	11-10-2023	income	3,810.00	3,810.00	2,820.00 3,820	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical Conting of the contin	Supply and delivery of Office Equipment and Supplies for Development and Installation of Vinyl Signages	STUDENT PUBLICATION	No	NP-53.9 - Small Value Procurement	N/A	18-08-2023	N/A	N/A	N/A	N/A	N/A	11-10-2023	N/A	11-10-2023	N/A			income	115,900.00	115,900.00	112,840.00 112,840	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical Region of the content	Supply and Delivery of Electrical supplies and materials	PPSS	No	NP-53.9 - Small Value Procurement	N/A	28-09-2023	N/A	N/A	N/A	N/A	N/A	11-10-2023	N/A	11-10-2023	N/A	26-10-2023	26-10-2023	income	63,200.00	63,200.00	99,350.00 59,350	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical Registration	Supply and Delivery of Foods for Newly Hired Faculty and Non-Academic Orientation	on	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-10-2023	N/A	17-10-2023	N/A	19-10-2023	19-10-2023	income	27,000.00	27,000.00	27,000.00 27,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Marche M	Supply and Delivery of SE Furniture	SDS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-10-2023	N/A	19-10-2023	N/A	20-11-2023	20-11-2023	income	6,600.00	6,600.00	6,400.00 6,400	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Maria California Maria Calif	Supply and Delivery of Customized Accordion Door	DMS	No	NP-53.9 - Small Value Procurement	N/A	14-09-2023	N/A	N/A	N/A	N/A	N/A	25-10-2023	N/A	25-10-2023	N/A	12-12-2023	12-12-2023	income	80,000.00	80,000.00	78,401.50 78,401	50		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical Region	Supply and Delivery of Korean Blinds	DAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-10-2023	N/A	25-10-2023	N/A	04-12-2023	04-12-2023	income	13,000.00	13,000.00	12,700.00 12,700	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Marche M	Supply and Delivery of Participants Food for Socio- Cultural Selection	OSAS-SDS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-10-2023	N/A	25-10-2023	N/A	27-10-2023	27-10-2023	income	20,000.00	20,000.00	20,000.00 20,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Marche M	Supply and Delivery of Screening Committee Food for Socio-Cultural Selection	CSG	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-10-2023	N/A	25-10-2023	N/A	27-10-2023	27-10-2023	Income	19,000.00	19,000.00	29,000.00 23,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical properties Mathematical pro	Supply and Delivery of Foods for Extension Project	EXTENSION	No	Proceedings	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-10-2023	N/A	25-10-2023	N/A	27-10-2023	27-10-2023	Income	9,900.00	9,900.00	1,800.00 1,800	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Market	Supply and Delivery of Office Supplies	PPSS/DAS/RESEARCH	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	17/10/2023	N/A	N/A	N/A	N/A	N/A	36-10-2023	N/A	26-10-2023	N/A	28-12-2023	28-12-2023	Income	54,976.00	54,976.00	\$4,076.00 \$4,070	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Foods for introduction to intellectual Property and Patent Crafting Proposal Day 1	RESEARCH	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-11-2023	N/A	06-11-2023	N/A	07-11-2023	07-11-2023	Income	8,800.00	8,800.00	8,800.00	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Maritan or Continue of Conti	Supply and Delivery of Semi-Expendable of Furniture and Fotures	RESEARCH	No	NP-S3.9 - Small Value Procurement	N/A	13/10/2023	N/A	N/A	N/A	N/A	N/A	07-11-2023	N/A	07-11-2023	N/A			Income	\$1,900.00	51,900.00	49,200,00 49,200	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Part	Supply and Delivery of Foods for introduction to intellectual Property and Patent Crafting Proposal Day 2	RESEARCH	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-11-2023	N/A	07-11-2023	N/A	09-11-2023	09-11-2023	Income	8,800.00	8,800.00	8,800.00	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Foods for introduction to Intellectual Property and Patent Crafting Proposal Day 3	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-11-2023	N/A	07-11-2023	N/A	10-11-2023	10-11-2023	income	8,800.00	8,800.00	6,200.00 6,200	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
The state of the s	Supply and Delivery of Foods for Elex Extension Project	EXTENSION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-11-2023	N/A	07-11-2023	N/A	10-11-2023	10-11-2023	income	6,080.00	6,080.00	6,080.00 6,080	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Control Cont	Supply and Delivery of Printing Manuals	RISEAROI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-11-2023	N/A	08-11-2023	N/A			income	15,000.00	15,000.00	4,820.00 4,830	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Part of the contribution	Supply and Delivery of Whiteboard 4'x8' for utilization of ICT Building 1 and 2 (Lecture rooms)	DCS	No	NP-53.9 - Small Value Procurement	N/A	20-10-2023	N/A	N/A	N/A	N/A	N/A	08-11-2023	N/A	08-11-2023	N/A	23-11-2023	23-11-2023	Income	60,169.50	60,169.50	\$6,000.00 \$6,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Part of the part	Supply and Delivery of ICT Equipment (4TH Quarter)	OSAG- SDS/RESEARCH/EXTENSI ON	No	NP-S3.9 - Small Value Procurement	N/A	13-10-2023	N/A	N/A	N/A	N/A	N/A	09-11-2023	N/A	09-11-2023	N/A	12-12-2023	12-12-2023	income	422,747.50	192,747.50 230,00	0.00 396,840.00 164,040	232,800.0	•	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mary continent of the	Supply and Delivery of Office Supplies for Research Congress	EXTENSION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-11-2023	N/A	09-11-2023	N/A	24-11-2023	24-11-2023	Income	20,350.00	20,350.00	4,000.00 4,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Marke Mark	Supply and Delivery of Food for BSBA Level III-Phase 2 and BSiT Level IV- Revisit initial Presentation	ACCREDITATION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-11-2023	N/A	09-11-2023	N/A	14-11-2023	14-11-2023	Income	13,000.00	13,000.00	13,000.00 13,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Confidence of the Confidence	Supply and Delivery of Food for Instruction Office Seminar Work-shop	on	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-11-2023	N/A	13-11-2023	N/A	14-11-2023	14-11-2023	Income	22,000.00	32,000.00	22,000.00 22,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supple and coloring with free fire through and coloring and fire fire fire fire fire fire fire fire	Supply and Delivery of Food for NSTP Seminar	NSTP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-11-2023	N/A	16-11-2023	N/A	14-11-2023	14-11-2023	Income	3,810.00	3,810.00	4,650.00 4,650	90		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Lagor and declaracy of facilities and the Tell Congress 1 Mills Congress 2	Supply and Delivery of Food for Start-Up: SASCO Orientation 2023	CSG	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-11-2023	N/A	16-11-2023	N/A	24-11-2023	24-11-2023	income	18,000.00	10,000.00	20,000.00 23,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Language Columnian Florid Trians and Clinching of Clinching State Trians and C	Supply and Delivery of Food for Blood Letting	csq/cunic	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-11-2023	N/A	16-11-2023	N/A	29-11-2023	29-11-2023	income	23,000.00	23,000.00	23,000.00 23,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Application	Supply and Delivery of Bomber Jacket for RE Congress	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2023	N/A	20-11-2023	N/A	28-11-2023	28-11-2023	Income	35,000.00	25,000.00	25,000.00 25,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Procurement	Supply and Delivery of Rental Tables and Chains for Gawad Parangal	CSG	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-11-2023	N/A	21-11-2023	N/A	26-11-2023	26-11-2023	Income	14,400.00	14,400.00	34,400.00 34,400	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Coast Name of	Supply and Delivery of Light Strips for Gawad Parangal	css	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-11-2023	N/A	21-11-2023	N/A	24-11-2023	24-11-2023	Income	10,000.00	10,000.00	20,000.00 20,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Other Supplies and Materials for Gaward Parangal	css	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-11-2023	N/A	21-11-2023	N/A	24-11-2023	24-11-2023	Income	6,100.00	6,100.00	6,100.00 6,300	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Conformating Virtual Code No.	Supply and Delivery of Construction Supplies and Materials for Gawad Parangal	CSG	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-11-2023	N/A	21-11-2023	N/A	24-11-2023	26-11-2023	income	24,545.00	24,545.00	23,630.00 23,630	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Christmas Light for Gawad Parangal	CSG	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-11-2023	N/A	21-11-2023	N/A	27-11-2023	27-11-2023	Income	40,000.00	40,000.00	40,000.00 40,000	00		N/A	N/A	N/A	N/A	N/A	N/A	Completed

Mathematical Control of the contro	1			1						- 1			_	_	_											_					1
Marche M	Supply and Delivery of Cloth Fabric for Gawad Parangal	CSG	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-11-2023	N/A	21-11-202	23 N/A	24-11-2023	24-11-2023	income	13,500.00	13,500.00		13,500.00	13,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Marche M	Supply and Delivery of Office Supplies for Gawad Parangal	STUDENT PUB.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-11-2023	N/A	21-11-202	23 N/A	23-11-2023	23-11-2023	Income	28,220.00	28,220.00		28,220.00	28,220.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Marche M	Supply and Delivery of Rental Collapsible Stage and Low Lying machine for Gawad Parangal	SDS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-11-2023	N/A	21-11-202	23 N/A	28-11-2023	28-11-2023	income	20,000.00	20,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical Region	Supply and Delivery of Rental Lights and Sound System for Gawad Parangal	STUDENT PUR.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-11-2023	N/A	21-11-202	23 N/A	28-11-2023	28-11-2023	Income	35,000.00	35,000.00		34,850.00	34,850.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical Control Mathematical Control	For Renewal of Semi-Annual Web Hosting Subscription	001	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-11-2023	N/A	22-11-202	23 N/A	11-12-2023	11-12-2023	income	22,103.74	32,103.74		22,103.74	22,203.74		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical Control of the contro	Supply and Delivery of Photocopying machine	DAS	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	N/A	N/A	N/A	N/A	22-11-2023	N/A	22-11-202	23 N/A	23-11-2023	23-11-2023	income	70,000.00	70,000.00		70,000.00	70,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematical Region	Supply and Delivery of Food for BSBA and BSIT Revisit	ACCREDITATION	No	NP-53.9 - Small Value Procurement	N/A	14-11-2023	N/A	N/A	N/A	N/A	N/A	22-11-2023	N/A	22-11-202	23 N/A	06-12-2023	06-12-2023	Income	102,000.00	102,000.00		69,600.00	69,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Mathematic and the content of the	Supply and Delivery of Bomber Jacket for RE Congress	EXTENSION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-11-2023	N/A	23-11-202	23 N/A	28-11-2023	28-11-2023	income	24,500.00	24,500.00		24,500.00	24,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Market	Supply and Delivery of Food for RE Congress	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	N/A	N/A	N/A	N/A	36-11-2023	N/A	26-11-202	23 N/A	29-11-2023	29-11-2023	income	176,000.00	176,000.00		122,000.00	132,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Part	Supply and Delivery of Food for Gawad Parangal	CSG	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	N/A	N/A	N/A	N/A	36-11-2023	N/A	26-11-202	23 N/A	28-11-2023	28-11-2023	income	75,000.00	75,000.00		75,000.00	75,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Marche	Supply and Delivery of 200 pcs Monoblock Classic Chair	LIBRARY	No	NP-53.9 - Small Value Procurement	N/A	24-11-2023	N/A	N/A	N/A	N/A	N/A	04-12-2023	N/A	04-12-202	23 N/A	18-12-2023	18-12-2023	income	125,025.00	125,925.00		123,000.00	123,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
March	Supply and Delivery of Other supplies and materials for the Research Development of Fisherfolis Apparel	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-12-2023	N/A	04-12-202	23 N/A			income	9,000.00	9,000.00		5,535.00	5,535.00		N/A	N/OA	N/A	N/A	N/A	N/A	Completed
Part	Supply and Delivery of Other Supplies and Materials for Christmas Tree Lighting	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-12-2023	N/A	04-12-202	23 N/A	04-12-2023	04-12-2023	Income	48,000.00	48,000.00		45,900.00	45,900.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Marche M	Supply and Delivery of Other Supplies and Materials for Tech Exhibit	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-12-2023	N/A	06-12-202	23 N/A	07-12-2023	07-12-2023	income	20,642.00	20,642.00		20,570.00	20,570.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Marity Continues	Supply and Delivery of Lights and Sound System for Christmas Lighting	SDS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-12-2023	N/A	06-12-202	23 N/A	07-12-2023	07-12-2023	income	30,000.00	30,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Marian Anticolor Marian Anti	Insurance for College, UKS and TCP	csG	No	NP-53.9 - Small Value Procurement	N/A	06-11-2023	N/A	N/A	N/A	N/A	N/A	05-12-2023	N/A	05-12-302	23 N/A			income	147,700.00	147,700.00		147,700.00	147,700.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Maritim	Supply and Delivery of Fabricated Smoking Machine	PROJECT ASMA	No	NP-53.9 - Small Value Procurement	N/A	24-11-2023	N/A	N/A	N/A	N/A	N/A	05-12-2023	N/A	05-12-202	23 N/A			income	427,000.00		427,000.00	427,000.00		427,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Part	Supply and Delivery of Food for Tech Exhibit	RESEARCH (TECNO)	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-12-2023	N/A	05-12-202	23 N/A	08-12-2023	08-12-2023	income	29,200.00	39,200.00		29,200.00	29,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Market M	Supply and Delivery of Sintra board for Tech Cahibit	TECHNOVATION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-12-2023	N/A	05-12-202	23 N/A	06-12-2023	06-12-2023	income	7,000.00	7,000.00		7,000.00	7,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Market	Supply and Delivery of Electrical Supplies and Materials for Christmas Tree Lighting	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	29-11-2023	N/A	N/A	N/A	N/A	N/A	06-12-2023	N/A	06-12-202	23 N/A	04-12-2023	04-12-2023	income	88,650.00	88,650.00		17,800.00	87,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Food for Pre Employment Seminar	GUIDANCE	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-12-2023	N/A	11-12-202	23 N/A	13-12-2023	13-12-2023	income	20,000.00	20,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Market State Sta	Supply and Delivery of Printing Tarpaulin for Pre Employment Seminar	GUIDANCE	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-12-2023	N/A	11-12-202	23 N/A	12-12-2023	12-12-2023	Income	4,000.00	4,000.00		3,300.00	3,300.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
The first control of the control of	Supply and Delivery of Food for College Innamurals	SCLIAA FEE	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-12-2023	N/A	11-12-202	23 N/A	19-12-2023	19-12-2023	Income	49,800.00	49,800.00		49,800.00	49,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Control Cont	Supply and Delivery of Other Supplies and Materials for College Innamurals	SCULIA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-12-2023	N/A	11-12-202	23 N/A	14-12-2023	14-12-2023	income	15,691.00	15,691.00		15,691.00	15,691.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Part	Supply and Delivery of CCTV with accessories for TISDA Assessment Center Application Requirement	TESDA	No	NP-53.9 - Small Value Procurement	N/A	24-11-2023	N/A	N/A	N/A	N/A	N/A	11-12-2023	N/A	11-12-202	23 N/A	27-12-2023	27-12-2023	Income	60,000.00	60,000.00		\$8,900.00	58,900.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Part	Supply and Delivery of Other suplies and materials	PPSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2023	N/A	12-12-202	23 N/A			income	14,840.00	14,840.00		12,700.00	12,700.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
The contract of the contract	Supply and Delivery of Medical and Laboratory Supplies	DAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2023	N/A	12-12-202	23 N/A			income	20,918.00	20,918.00		20,918.00	20,918.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Authorized to Contractive Register of the Register R	Supply and Delivery of Vehicle Parts and Accessories	ABS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2023	N/A	12-12-202	23 N/A			income	23,340.00	23,340.00		16,720.00	16,720.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Marie Continue Cont	Supply and Delivery of Agricultural and Forestry Equipment for Ground Improvement and Landscape	PPSS	No	NP-53.9 - Small Value Procurement	N/A	14-11-2023	N/A	N/A	N/A	N/A	N/A	13-12-2023	N/A	13-12-202	23 N/A			income	\$4,610.00	54,610.00		\$4,603.00	54,603.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Septiment of the control of the co	Supply and Delivery of Construction Supplies and Materials	PPSS	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	14-12-2023	N/A	14-12-202	23 N/A			income	24,700.00	24,700.00		23,400.00	23,400.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Companies Comp	Supply and Delivery of Construction Supplies and Materials for the Repainting of University Clinic	CLINIC	No	NP-53.9 - Small Value Procurement	N/A	27-09-2023	N/A	N/A	N/A	N/A	N/A	54-12-2023	N/A	14-12-202	23 N/A			income	78,400.00	78,400.00		77,965.00	77,965.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Companies Comp	Supply and Delivery of Other Machinery and Equipment for Motor pool Unit	PPSS	No	NP-53.9 - Small Value Procurement	N/A	14-11-2023	N/A	N/A	N/A	N/A	N/A	18-12-2023	N/A	18-12-202	23 N/A			income	103,000.00	103,000.00		102,900.00	102,900.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Septy-red Conference of Conf	Supply and Delivery of Customized Costumes for CxSU Chorale and Artrads	SOCIO-CULTURAL	No	NP-53.9 - Small Value Procurement	N/A	04-05-2023	N/A	N/A	N/A	N/A	N/A	18-12-2023	N/A	18-12-202	23 N/A			Income	80,000.00	80,000.00		79,500.00	79,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Properties	Supply and Delivery of Sound System with Accessories for Technovation Bidg, function room	TECHNOVATION	No	NP-53.9 - Small Value Procurement	N/A	14-11-2023	N/A	N/A	N/A	N/A	N/A	18-12-2023	N/A	18-12-202	23 N/A			income	98,500.00		98,500.00	98,500.00		98,500.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Foods for Year-End Party	OCA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-12-2023	N/A	19-12-202	23 N/A	21-12-2023	21-12-2023	Income	42,000.00	42,000.00		42,000.00	42,000.00		N/A	N/A	N/A	N/A	N/A		Completed
\$499 yet Deletery of Direct Communities \$184\$ No Direct Contracting \$NA\$ \$1345 2023 \$NA\$ \$NA\$ \$NA\$ \$NA\$ \$NA\$ \$NA\$ \$NA\$ \$NA	Supply and Delivery of Aguinaldo Coffee Blend	HOSTEL	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-01-2023	N/A	18-01-202	23 N/A	06-02-2023	06-02-2023	Others-Fund 163	18,600.00	18,600.00		18,600.00	18,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of ID Printer Consumables	EBA	No	Direct Contracting	N/A	13-01-2023	N/A	N/A	N/A	N/A	N/A	34-01-2023	N/A	26-01-202	23 N/A	16-02-2023	16-02-2023	Others-Fund 163	56,500.00	56,500.00		54,500.00	56,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed

Supply and Delivery of Office Supplies	EBA	No.	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in	N/A	13-01-2023	N/A	N/A	N/A	N/A	N/A	30-01-2023	N/A	30-01-2023	N/A	02-03-2023	02-03-2023	Others-Fund 163	61,547.57	61.547.57		\$6,702.20	56.702.20		N/A	N/A	N/A	N/A	N/A	N/A	Completed
			F-2											-										700	-	-				Companie
Supply and Delivery of Cleaning Materials	ERA/HOSTEL	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	26-01-2023	N/A	26-01-2023	N/A	22-02-2023	22-02-2023	Others-Fund 163	33,861.23	33,861.23		23,840.00	33,840.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed						
Supply and Delivery of Semi-Expendable Other Machinery and Equipment	HOSTEL	No	NP-53.9 - Small Value Procurement	N/A	13-01-2023	N/A	N/A	N/A	N/A	N/A	02-02-2023	N/A	02-02-2023	N/A	21-02-2023	21-02-2023	Others-Fund 163	52,263.50	52,263.50		52,263.50	52,363.50		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Water examination in Water Refilling Station	EBA	No	NP-53.9 - Small Value Procurement	N/A	06-02-2023	N/A	06-02-2023	N/A	20-01-2023	20-01-2023	Others-Fund 163	13,000.00	13,000.00		12,400.00	12,400.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed						
Supply and Delivery of CvSLI-CCAT Testbooklet	EBA	No	NP-53.9 - Small Value Procurement	N/A	16-01-2023	N/A	N/A	N/A	N/A	N/A	07-02-2023	N/A	07-02-2023	N/A	13-03-2023	13-03-2023	Others-Fund 163	140,000.00	140,000.00		119,200.00	119,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	EBA	No	NP-53.9 - Small Value Procurement	N/A	13-01-2023	N/A	N/A	N/A	N/A	N/A	08-02-2023	N/A	08-02-2023	N/A	15-03-2023	15-03-2023	Others-Fund 163	111,255.00	111,255.00		109,925.00	109,925.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable ICT Equipment	EBA	No	NP-53.9 - Small Value Procurement	N/A	21-02-2023	N/A	21-02-2023	N/A	06-03-2023	06-03-2023	Others-Fund 163	1,427.13	1,427.13		1,455.00	1,455.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed						
Supply and Delivery of Construction Supplies and Materials	EBA	No	NP-S3.9 - Small Value Procurement	N/A	03-02-2023	N/A	N/A	N/A	N/A	N/A	21-02-2023	N/A	21-02-2023	N/A	04-04-2023	04-04-2023	Others-Fund 163	187,952.50	187,952.50		187,856.30	187,856.30		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	EBA	No	NP-53.9 - Small Value Procurement	N/A	21-02-2023	N/A	21-02-2023	N/A	08-03-2023	08-03-2023	Others-Fund 163	4,050.00	4,050.00		3,645.00	3,645.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed						
Supply and Delivery of Construction Supplies and Materials	EBA	No	NP-S3.9 - Small Value	N/A	06-02-2023	N/A	N/A	N/A	N/A	N/A	21-02-2023	N/A	21-02-2023	N/A	17-03-2023	17-03-2023	Others-Fund 163	274,630.00	374,630.00		374,630.00	374,690.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Supplies and Materials	EBA	No.	NP-53.9 - Small Value	N/A	27-02-2023	N/A	27-02-2023	N/A	08-03-2023	08-03-2023	Others-Fund 163	22,000.00	22,000.00		17,020.00	17,020.00		N/A	N/A		N/A	N/A	N/OA	Completed						
Supply and Delivery of Construction Supplies and Materials	ERAMOSTEL	No	NP-53.9 - Small Value	N/A	02-03-2023		02-03-2023	N/A		16-03-2023	Others-Fund 163	23,385,00	23.385.00		23,345.50	23.345.50		N/A	N/A	-			N/A	Completed						
Materials Supply and Delivery of Construction Supplies and Materials	EBA	No No	NP-53.9 - Small Value	N/A	09-03-2023	<u> </u>	09-03-2023	N/A			Others-Fund 163	27,80.00	27,030.00		15,960.00	26,963.00		N/A	-				N/A							
					· ·							· ·													N/A					Completed
Supply and Delivery of Semi-Expendable Furniture and Fluture	HOSTEL	No	NP-53.9 - Small Value Procurement	N/A	05-04-2023	N/A	05-04-2023	N/A	17-05-2023		Others-Fund 163	22,050.00	22,050.00		21,760.00	21,760.00		N/A	N/A				N/A	Completed						
Supply and Delivery of CvSU-CCAT Langard	EBA	No	NP-53.9 - Small Value Procurement	N/A	16-03-2023	N/A	N/A	N/A	N/A	N/A	13-04-2023	N/A	13-04-2023	N/A	29-06-2023		Others-Fund 163	100,000.00	100,000.00		60,000.00	60,000.00		N/A	N/A	-	N/A	N/A	N/A	Completed
Supply and Delivery of CvSU-CCAT Vehicle Sticker	AB3	No	NP-S3.9 - Small Value Procurement	N/A	25-04-2023	N/A	25-04-2023	N/A	04-04-2023	04-04-2023	Others-Fund 163	16,500.00	16,500.00		2,700.00	2,700.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed						
Supply and Delivery of Aguinaido Coffee Blend	EBA	No	Direct Contracting	N/A	25-04-2023	N/A	25-04-2023	N/A	16-05-2023	16-05-2023	Others-Fund 163	36,000.00	36,000.00		36,000.00	36,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed						
Supply and Delivery of Aguinaldo Coffee Blend	HOSTEL	No	Direct Contracting	N/A	03-05-2023	N/A	03-05-2023	N/A	29-05-2023	29-05-2023	Others-Fund 163	9,500.00	9,500.00		9,500.00	9,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed						
Supply and Delivery of Office Supplies	EBA	No	Direct Contracting	N/A	20-04-2023	N/A	N/A	N/A	N/A	N/A	04-05-2023	N/A	04-05-2023	N/A	16-05-2023	16-05-2023	Others-Fund 163	69,750.00	69,750.00		71,100.10	71,108.90		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Pakyaw Labor for Repair and Floor Coating of Fitness Center	EBA	No	NP-53.9 - Small Value Procurement	N/A	04-05-2023	N/A	04-05-2023	N/A	24-05-2023	24-05-2023	Others-Fund 163	26,086.00	26,086.00		11,296.00	11,296.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed						
Supply and Delivery of Construction Supplies and Materials	EBA	No	NP-53.9 - Small Value Procurement	N/A	04-05-2023	N/A	N/A	N/A	N/A	N/A	15-05-2023	N/A	15-05-2023	N/A	21-06-2023	21-06-2023	Others-Fund 163	83,210.00	83,210.00		46,373.00	46,373.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	EBA	No	NP-53.9 - Small Value Procurement	N/A	06-09-2023	N/A	N/A	N/A	N/A	N/A	27-06-2023		27-06-2023	N/A	24-08-2023	24-08-2023	Others-Fund 163	422,550.00	422,550.00		380,105.00	380,305.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	EBA	No	NP-53.9 - Small Value Procurement	N/A	09-06-2023	N/A	N/A	N/A	N/A	N/A	20-06-2023	N/A	20-06-2023	N/A	20-07-2023	20-07-2023	Others-Fund 163	111,795.00	111,795.00		111,795.00	111,795.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Fabrication of Text Roof	EBA	No	NP-53.9 - Small Value Procurement	N/A	06-07-2023	N/A	06-07-2023	N/A	23-08-2023	23-08-2023	Others-Fund 163	25,000.00	25,000.00		25,000.00	35,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed						
Supply and Delivery of Construction Supplies and Materials	EBA	No	NP-53.9 - Small Value Procurement	N/A	20-07-2023	N/A	10-07-2023	N/A	02-08-2023	02-08-2023	Others-Fund 163	12,090.00	12,090.00		11,992.00	11,992.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed						
Supply and Delivery of Construction Supplies and Materials	EBA	No	NP-S3.9 - Small Value Procurement	N/A	22-06-2023	N/A	N/A	N/A	N/A	N/A	29-07-2023	N/A	19-07-2023	N/A	08-08-2023	08-08-2023	Others-Fund 163	59,705.00	59,705.00		SI,171.00	53,171.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Rental Table, Chair and Tent for the Kapihan, Kamustahan at Kakwentuhan a Pre-Alamsi	EBA	No	NP-53.9 - Small Value	N/A	07-08-2023	N/A	07-08-2023	N/A	07-08-2023	07-08-2023	Others-Fund 163	19,750.00	19,750.00		19,000.00	19,000.00		N/A	N/A				N/A	Completed						
Homecoming Meeting Supply and Delivery of Expresso Machine and Ice Box for the Establishment of CCAT Cafe	EBA	No	NP-S3.9 - Small Value	N/A	26-07-2023	N/A	N/A	N/A	N/A	N/A	07-08-2023		07-08-2023	N/A			Others-Fund 163	80,000.00	5,000.00	75,000.00	78,000.00	2,000.00	75,000.00	N/A	N/A	<u> </u>	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials (SPECIAL PROSECT: Production of 25 pcs Working Table 71" x 24" x 30" (LXMxH) for CvSU-CCAT,	EBA	No	NP-S3.9 - Small Value Procurement	N/A	20-07-2023	N/A	N/A	N/A	N/A	N/A	29-08-2023	N/A	29-08-2023	N/A	03-10-2023	03-10-2023	Others-Fund 163	80,430.00	80,430.00		77,670.00	77,670.00		N/A	N/A	-	-	N/A	N/A	Completed
DCS) Supply and Delivery of Construction Supplies and Materials	EBA	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	13-09-2023	N/A	13-09-2023	N/A	04-10-2023	04-10-2023	Others-Fund 163	24,935.00	24,935.00		24,954.00	24,954.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	EBA	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	13-09-2023	N/A	13-09-2023	N/A	05-10-2023	05-10-2023	Others-Fund 163	20,907.00	20,907.00		20,907.00	20,907.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
AGUINALDO BLEND COFFEE	HOSTEL	No	Direct Contracting	N/A		N/A	N/A	N/A	N/A	N/A	18-09-2023	N/A	18-09-2023	N/A	14-11-2023	14-11-2023	Others-Fund 163	55,000.00	55,000.00		55,000.00	55,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials	HOSTEL		NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	18-09-2023	N/A	18-09-2023	N/A	10-10-2023	10-10-2023	Others-Fund 163	15,781.00	15,781.00		14,890.00	34,890.00		N/A				-	N/A	Completed
Supply and Delivery of Construction Supplies and Materials Supply and delivery of Inswellents of Coffice Bournages	EBA	No	NP-53.9 - Small Value Procurement NP-53.9 - Small Value	N/A		N/A	N/A	N/A	N/A	N/A	03-10-2023		03-10-2023	N/A	14-11-2023		Others-Fund 163	23,350.00	23,250.00		19,725.00	19,725.00		N/A	N/A	1	-	N/A	N/A	Completed
Supply and delivery of ingredients of Coffee Beverages for CCAT Caffé Supply and Delivery of CvSU-CCAT Lanuard	AB3	No No	NP-S3.9 - Small Value Procurement NP-S3.9 - Small Value Procurement	N/A N/A	05-10-2023	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	04-10-2023 29-10-2023	N/A N/A	19-10-2023	N/A N/A	24-10-2023 27-12-2023	24-10-2023	Others-Fund 163	15,220.00	15,220.00		9,030.00	9,030.00		N/A	N/A N/A	-	N/A N/A	N/A N/A	N/A N/A	Completed
Supply and Delivery of CvSU-CCAT Languard Supply and Delivery of Construction Supplies and Materials for the SPECIAL PROJECT: Production of 20 unit block for CvSU-CCAT Commons Compus	EBA	No.	NP-53.9 - Small Value	N/A	28-09-2023	N/A	N/A	N/A	N/A	N/A	29-10-2023	N/A	19-10-2023	N/A	10-11-2023	10-11-2023	Others-Fund 163 Others-Fund 163	164,700.00	164,700.00		125,470.00	135,470.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
unit licek for CuSU-CCAT Cammona Campus Supply and Delivery of Office Supplies	EBA	No	Procurement Shopping \$2.1(b) - Regular Office Supplies and Equipment no available in	N/A		N/A	N/A	N/A	N/A	N/A	26-10-2023	N/A	26-10-2023	N/A	28-12-2023	28-12-2023	Others-Fund 163	11,294.00	11,234.00		11,200.00	11,200.00		N/A		N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Photocopying Machine	EBA	No	NP-S3.9 - Small Value Procurement	N/A	04-10-2023	N/A	N/A	N/A	N/A	N/A	26-10-2023	N/A	26-10-2023	N/A	28-11-2023	28-11-2023	Others-Fund 163	99,000.00		99,000.00	99,000.00		99,000.00	N/A	-	_	-		N/A	Completed
													ш							l						Щ.		ш		1

Supply and Delivery of Printing CuSU CCAT Test Booklet	AB3	No	NP-53.9 - Small Value Procurement	N/A	05-10-2023	N/A	N/A	N/A	N/A	N/A	08-11-2023	N/A	08-11-2023	N/A	27-12-2023	27-12-2023	Others-Fund 163	140,000.00	140,000.00		112,000.00	112,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Supplies and Materials	HOSTEL	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	09-11-2023	N/A	09-11-2023	N/A	07-12-2023	07-12-2023	Others-Fund 163	5,532.50	5,532.50		5,400.00	5,400.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Printing CVSU CCCATt Sticker	AB3	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	09-11-2023	N/A	09-11-2023	N/A	27-12-2023	27-12-2023	Others-Fund 163	22,000.00	22,000.00		8,000.00	8,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
AGLINALDO BLEND COFFEE	HOSTEL	No	Direct Contracting	N/A		N/A	N/A	N/A	N/A	N/A	15-11-2023	N/A	15-11-2023	N/A	28-12-2023	28-12-2023	Others-Fund 163	37,000.00	37,000.00		27,000.00	37,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction supplies and materials for the special project: Production of 200 pcs Wooden Arm Chair	AB3	No	NP-53.9 - Small Value Procurement	N/A	14-11-2023	N/A	N/A	N/A	N/A	N/A	29-11-2023	N/A	29-11-2023	N/A	20-12-2023	20-12-2023	Others-Fund 163	197,082.50	197,082.50		176,950.00	176,950.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable of Furniture and Rixtures for CCAT Campus Coffee Shop	AB3	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	05-12-2023	N/A	05-12-2023	N/A	07-12-2023	07-12-2023	Others-Fund 163	49,000.00	49,000.00		49,000.00	49,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials for CCAT Campus Coffee Shop	EBA	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	05-12-2023	N/A	05-12-2023	N/A	06-12-2023	06-12-2023	Others-Fund 163	22,518.00	32,518.00		22,518.00	32,518.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Supplies and Materials for CCAT Campus Coffee Shop	EBA	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	05-12-2023	N/A	05-12-2023	N/A	06-12-2023	06-12-2023	Others-Fund 163	12,870.00	12,870.00		12,850.00	12,850.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Machinery and Equipment for CCAT Campus Coffee Shop	EBA	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	05-12-2023	N/A	05-12-2023	N/A			Others-Fund 163	9,050.00	9,050.00		6,950.00	6,950.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Semi-Expendable Furniture and Fature for CCAT Campus Coffee Shop	EBA	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	05-12-2023	N/A	05-12-2023	N/A	22-12-2023	22-12-2023	Others-Fund 163	28,000.00	28,000.00		28,000.00	28,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Construction Supplies and Materials for Special Project: Production of 20 pcs Working table 63" x 16" x 30" (LxWsH)	AB3	No	NP-53.9 - Small Value Procurement	N/A	14-11-2023	N/A	N/A	N/A	N/A	N/A	11-12-2023	N/A	11-12-2023	N/A			Others-Fund 163	108,000.00	58,790.00		108,000.00	\$3,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Fiber Glass for Special Project: Fabrication of 1 unit Podium	AB3	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	11-12-2023	N/A	11-12-2023	N/A			Others-Fund 163	6,000.00	6,000.00		6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Customized Logo Sticker (Letter Cut) for Special Project: Production of 20 unit Klosk	AB3	No	NP-53.9 - Small Value Procurement	N/A	28-09-2023	N/A	N/A	N/A	N/A	N/A	18-12-2023		18-12-2023	N/A			Others-Fund 163	55,776.00	108,000.00		49,500.00	108,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Supply and Delivery of Other Supplies and Materials for Fabrication of 1 unit Podium	EBA	No	NP-S3.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A	N/A	12-12-2023	N/A	12-12-2023	N/A			Others-Fund 163	19,420.00	19,420.00		11,488.00	11,488.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Repair and Rehabilitation of Water Refilling Station (Palyaw Labor)	EBA	No	NP-53.9 - Small Value Procurement	N/A	13-10-2023	N/A	N/A	N/A	N/A	N/A	22-11-2023	N/A	06-12-2023	N/A	19-12-2023	19-12-2023	Others-Fund 163	58,790.00	55,776.00		53,610.00	49,500.00								Completed
											·				Total Contra	ct Price of Procure	t of Procurement Activities ment Activities Conducted dget - Total Contract Price)	18,599,902.10 2,252,405.98	19,243,203.18	1,672,700.00	16,247,466.22	14,698,362.22	1,649,234.00							·

										nonne sauget - rous		2,222,002.00		 	-					
ONGOIN	NG PROCUREMENT ACTIVITIES	s																		
																		-		
								т	otal Allotted Budge	t of On-going Procure	rement Activities	-	-		 -					

Prepared by:

JOHN ANTHONY B. BEDICO

Head, Supply Office

Recommended for Approval by: ELIZABETH R. DUMLAO, DBA BAC Chairperson APPROVED: LAURO B. PASCUA, Ed.D Head of the Procuring Entity