

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																		
					Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bid		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)															
146	Water Supply System	Infirmary - A. Diqut	NO	NP-53.9 - Small Value Procurement		13-20-06-2024											TRUST	200,000.00		200,000.00												Ongoing Procurement Process															
147	R&M Building & Other Structure - Construction of Filipino-Chinese Friendship Arch	GSOLC - B.J. Ilagan	NO	NP-53.9 - Small Value Procurement		24-06-2024 to 01-07-2024											TRUST	573,823.13	573,823.13													Ongoing Procurement Process															
148	R&M Building & Other Structure - Waterproof installation for ICON	PARIG - V. Costa	NO	Shopping	N/A	N/A	N/A	N/A	18-06-2024	18-06-2024	N/A	18-06-2024	N/A	N/A	N/A		F163	18,290.00	18,290.00	18,102.00	18,102.00			N/A	N/A	N/A	N/A	N/A	N/A		Completed																
149	Supplies and Materials - Agricultural Supplies	Semine Multiplication Project - M. Austriz	NO	Shopping													F163	7,000.00	7,000.00												Ongoing Procurement Process																
150	Supplies and Materials - Supplies and Materials; Paper Products; Toner	LHSU - A. Diqut	NO	Shopping	N/A	12-18-06-2024	N/A	N/A	24-06-2024	24-06-2024	N/A	24-06-2024	N/A	N/A	N/A		TRUST	199,777.50	139,250.25	60,527.25	45,636.00	45,636.00			N/A	N/A	N/A	N/A	N/A	N/A		Completed															
151	Supplies and Materials - Supplies and Materials; Paper Products; Toner	LHSU - A. Diqut	NO	Shopping	N/A	12-18-06-2024	N/A	N/A	24-06-2024	24-06-2024	N/A	24-06-2024	N/A	N/A	N/A		TRUST			42,601.00	42,601.00					N/A	N/A	N/A	N/A	N/A		Completed															
152	Supplies and Materials - Supplies and Materials; Paper Products; Toner	LHSU - A. Diqut	NO	Shopping	N/A	12-18-06-2024	N/A	N/A	24-06-2024	24-06-2024	N/A	24-06-2024	N/A	N/A	N/A		TRUST			38,000.00	38,000.00					N/A	N/A	N/A	N/A	N/A		Completed															
153	Supplies and Materials - Supplies and Materials; Paper Products; Toner	LHSU - A. Diqut	NO	Shopping	N/A	12-18-06-2024	N/A	N/A	24-06-2024	24-06-2024	N/A	24-06-2024	N/A	N/A	N/A		TRUST			73,500.00	13,500.00	60,000.00				N/A	N/A	N/A	N/A	N/A		Completed															
154	Agricultural Equipment - Coffee grinder for pour-over mechanical; coffee packaging bag/pouch	NCRDEC - G. Castro	NO	NP-53.9 - Small Value Procurement													TRUST	15,500.00	15,500.00												Ongoing Procurement Process																
155	R&M Building & Other Structure - Repair of Rusting Steel Gates at Gabaldon Building	CEO - R. Mesa	NO	Shopping													TRUST	16,317.00	16,317.00												Ongoing Procurement Process																
156	Supplies and Materials - office supplies; cleaning supplies;	ICON - PRIGD - M.E. Nuastro	NO	Shopping		27-06-2024 to 03-07-2024											F163	70,234.04	40,234.04	30,000.00											Ongoing Procurement Process																
157	Supplies and Materials - Construction Supplies	UCSS - R. Gomez	NO	Shopping													F163	41,100.00	41,100.00												Ongoing Procurement Process																
158	Supplies and Materials - Toner	BAM - M. Babaan	NO	Direct Contracting													F163	72,500.00	72,500.00												Ongoing Procurement Process																
159	Office Equipemtn - Aircon, 3hp, floor mounted with installation	BAM - LUC - M. Babaan	NO	NP-53.9 - Small Value Procurement													F163	461,600.00		461,600.00											Ongoing Procurement Process																
160	Supplies and Materials - Medical Supplies	LHSU - A. Diqut	NO	Direct Contracting													TRUST	236,500.00	236,500.00												Ongoing Procurement Process																
161	Semi Expendable Machinery and Equipment	LHSU - A. Diqut	NO	NP-53.9 - Small Value Procurement													TRUST	18,307.50	18,307.50												Ongoing Procurement Process																
162	-	LHSU - A. Diqut	NO	NP-53.9 - Small Value Procurement		03-09-07-2024											TRUST	50,919.88	50,919.88												Ongoing Procurement Process																
163	Semi Expendable Furniture & Fixture	LHSU - A. Diqut	NO	NP-53.9 - Small Value Procurement													TRUST	29,767.50	29,767.50												Ongoing Procurement Process																
164	Supplies and Materials - Medical Supplies	Infirmary - A. Diqut	NO	NP-53.9 - Small Value Procurement													TRUST	42,628.75	42,628.75												Ongoing Procurement Process																
165	Supplies and Materials - Cleaning Supplies; Electrical Supplies;	LHSU - A. Diqut	NO	Shopping													TRUST	49,439.68	49,439.68												Ongoing Procurement Process																
Total Allocated Budget of Ongoing Procurement Activities																	22,307,922.88	27,776,810.24	4,602,072.25	24,942,223.34	22,178,028.94	3,372,876.00																									

Prepared by:


GINALYN M. MARZO
 BAC Secretariat

Reviewed by:


ROSELYN M. MARANAN
 Chair, BAC Secretariat for Goods and Consulting Services


MICHELLE A. SANTOS
 Chair, BAC Secretariat for Infrastructure Projects

Recommended for Approval by:


ALMIRA G. MAGCAWAS
 BAC Chair, Goods and Consulting Services


MA. AGNES P. NUESTRO
 BAC Chair, Infrastructure Projects

APPROVED:


DR. HERNANDO D. ROBLES, CEO VI
 Head of the Procuring Entity