

Table with columns: Code (PAP), Procurement Project, PMO/End-User, Is this an Early Procurement Activity?, Mode of Procurement, Pre-Proc Conference, Adm/Post of IB, Pre-bid Conf, Eligibility Check, Sub/Open of Bids, Bid Evaluation, Post Qual, Date of BAC Resolution/Recommending Award, Notice of Award, Contract Signing, Notice to Proceed, Delivery/Completion, Inspection & Acceptance, Source of Funds, ABC (PWP) Total, MOOE, CD, Contract Cost (PWP) Total, MOOE, CD, Date of Receipt of Invitation (Pre-bid Conf, Eligibility Check, Sub/Open of Bids, Bid Evaluation, Post Qual, Delivery/Completion/Acceptance), Remarks (Explaining changes from the APP)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)																	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CD	Total	MOOE	CD	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)																
291	Office Equipment -Modular Staging System	Mesagondon J. Digma	NO	NP-53.9 - Small Value Procurement		16-23-12-2024, 06-13-01-2025											TRUST	467,700.00	467,700.00														Ongoing Procurement Process															
292	R&M Machinery and Equipment - Repair of Photocopying machine	BAM-PSJ - M. Bataan	NO	Direct Contracting	NA	NA	NA	NA	18-12-2024	18-12-2024	NA	18-12-2024	NA	NA	NA		F163	19,061.00		19,061.00	19,061.00		19,061.00			NA	NA	NA	NA	NA	NA	completed																
293	Supplies and Materials -Cleaning Supplies	BAM-Swimming Pool - V. Costa	NO	Shopping													F163	9,975.00	9,975.00													Ongoing Procurement Process																
294	Supplies and Materials - Common Supplies	BAM-MMSj - A. Ima	NO	Shopping													F163	67,300.00	67,300.00													Ongoing Procurement Process																
295	General Services - cleaning workers	RCU - M. Bataan	NO	NP-53.9 - Small Value Procurement													F163	44,000.00	-													Ongoing Procurement Process																
296	Other Supplies and Materials - Promotional Materials	STAJARDEC - R. Agustin	NO	NP-53.9 - Small Value Procurement													TRUST	45,000.00	45,000.00													Ongoing Procurement Process																
Total Actual Budget of Ongoing Procurement Activities																	42,993,882.50	37,021,774.21	5,969,108.29	25,989,423.40	20,189,330.10	4,296,093.30																										

Prepared by:

GINALYN M. MARZO
Member, BAC Secretariat Alternative Mode

Reviewed by:

ROSELYN M. MARANAN
Chair, BAC Secretariat for Goods and Consulting Services

MICHELLE A. SANTOS
Chair, BAC Secretariat for Infrastructure Projects

Recommended for Approval by:

ALMIRA G. M. GCAWAS
BAC Chair, Goods and Consulting Services

MA. AGNES P. NUESTRO
BAC Chair, Infrastructure Projects

APPROVED:

JOHN XAVIER B. NEPOMUCENO
OIC, Office of the University President