

Procurement Monitoring Report as of June 30, 2025

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PRP)			Contract Cost (PRP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE2	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
2025-03-010	Supply and Delivery of Food for National Women's Month Celebration		No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-03-2025		11-03-2025		03-04-2025	03-04-2025	Government of the Philippines (current year's budget)	16,000.00	16,000.00		16,000.00	16,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-03-012	Supply and Delivery of Various Semi-Expendable Furniture and Fixture	DBA/SUPPLY	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-03-2025	N/A	11-03-2025	N/A	28-05-2025	28-05-2025	Government of the Philippines (current year's budget)	14,400.00	14,400.00		12,400.00	12,400.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-03-014A	Supply and Delivery of Food for CDA Exit	DCA	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-03-2025		17-03-2025	N/A	18-03-2025	18-03-2025	Government of the Philippines (current year's budget)	14,950.00	14,950.00		14,950.00	14,950.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-03-015	Supply and Delivery of Alcohol Hygiene Kit for National Women's Month Celebration	GAD	No	Shopping 5.2.1(B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-03-2025		18-03-2025	N/A	25-03-2025	25-03-2025	Government of the Philippines (current year's budget)	4,000.00	4,000.00		3,500.00	3,500.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-03-016A	Supply and Delivery of GAD Advocacy Shirt for National Women's Month Celebration	GAD	No	NP-5.5.9 - Small Value Procurement	N/A	11-3-2025	N/A	N/A	N/A	N/A	N/A	18-03-2025		18-03-2025	N/A	26-03-2025	26-03-2025	Government of the Philippines (current year's budget)	78,000.00	78,000.00		72,800.00	72,800.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-03-018B	Supply and Delivery of Targapad for National Women's Month Celebration	GAD	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-03-2025		18-03-2025	N/A	02-04-2025	02-04-2025	Government of the Philippines (current year's budget)	7,600.00	7,600.00		6,220.00	6,220.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-03-019C	Supply and Delivery of Other Supplies and Materials for National Women's Month Celebration	GAD	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-03-2025		18-03-2025	N/A	01-04-2025	01-04-2025	Government of the Philippines (current year's budget)	980.00	980.00		980.00	980.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-03-021	Supply and Delivery of Various Semi-Expendable Office Equipment	SUPPLY/OCA/OOD/WHM/OBA/ODT	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-03-2025	N/A	31-03-2025	N/A	14-05-2025&18-05-2025	14-05-2025&18-05-2025	Government of the Philippines (current year's budget)	48,058.09	48,058.09		48,052.00	48,052.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-04-025	Supply and Delivery of Various Semi-Expendable ICT Equipment	OD/HRMAD/OCA/SUPPLY/JOA	No	NP-5.5.9 - Small Value Procurement	N/A	25-03-2025	N/A	N/A	N/A	N/A	N/A	10-04-2025		10-04-2025	N/A	09-06-2025	09-06-2025	Government of the Philippines (current year's budget)	83,420.00	83,420.00		82,000.00	82,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-04-029	Supply and Delivery of Other Supplies and Materials for Repair and Maintenance of Photocopying Machine	HRMAD	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-04-2025		14-04-2025	N/A	14-05-2025	14-05-2025	Government of the Philippines (current year's budget)	12,887.12	12,887.12		12,887.12	12,887.12			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-04-038	Supply and Delivery of Semi-Expendable Communication Equipment	SUPPLY	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-04-2025		29-04-2025	N/A			Government of the Philippines (current year's budget)	2,000.00	2,000.00		1,600.00	1,600.00			N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
2025-05-045	Supply and Delivery of First Quarter Office Supplies	OD/DBA/OD/WHM/SUPPLY/OCA/STANDANCE/ACCOD UNITING	No	Shopping 5.2.1(B) - Regular Office Supplies and Equipment not available in PS	N/A	03-04-2025	N/A	N/A	N/A	N/A	N/A	07-05-2025		07-05-2025	N/A			Government of the Philippines (current year's budget)	183,781.49	183,781.49		177,991.00	177,991.00			N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
2025-05-051	Supply and Delivery of Foods for Internal Quality Audit	ACCREDITATION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-01-2025		14-01-2025	N/A	15-01-2025	15-01-2025	Income	36,500.00	36,500.00		36,500.00	36,500.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-051A	Supply and Delivery of Sertosa Board for Hosting of Strategic Plan 2026 in major offices	ACCREDITATION	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-01-2025		14-01-2025	N/A	14-01-2025	14-01-2025	Income	21,600.00	21,600.00		21,600.00	21,600.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-062	Supply and Delivery of Foods for the conduct of Impact Assessment of the "Resortian Probe" Extension Project	EXTENSION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-01-2025		15-01-2025	N/A	16-01-2025	16-01-2025	Income	7,500.00	7,500.00		7,500.00	7,500.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-063	Supply and Delivery of Foods for Pre-Readiness Assessment meeting	ACCREDITATION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-01-2025		27-01-2025	N/A	28-01-2025	28-01-2025	Income	10,800.00	10,800.00		10,800.00	10,800.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-064	Supply and Delivery of Foods for ISO expansion readiness assessment	ACCREDITATION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-02-2025		09-02-2025	N/A	06-10-11 & 12-02-2025	06-10-11 & 12-02-2025	Income	136,800.00	136,800.00		136,800.00	136,800.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-064A	Supply and Delivery of Foods for Leaders of Nature	CSG	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-02-2025		12-02-2025	N/A	13 & 14-02-2025	13 & 14-02-2025	Income	29,850.00	29,850.00		29,850.00	29,850.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-065	Supply and Delivery of Foods for BSIT-DMT CCPC Violation	ACCREDITATION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-02-2025		19-02-2025	N/A	20-02-2025	20-02-2025	Income	54,400.00	54,400.00		54,400.00	54,400.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-065A	Supply and Delivery of Foods for BSIT-DMT CCPC Violation	ACCREDITATION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-02-2025		19-02-2025	N/A	20-02-2025	20-02-2025	Income	5,000.00	5,000.00		5,000.00	5,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-065B	Supply and Delivery of Foods for the conduct of Community Needs Assessment on BSMP General Trial, Cante	EXTENSION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-02-2025		24-02-2025	N/A	26-02-2025	26-02-2025	Income	4,000.00	4,000.00		4,000.00	4,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-050C	Supply and Delivery of Food for Clinic Activity-Health and Wellness Campaign 2025	CLINIC	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-02-2025		24-02-2025	N/A	24-02-2025	24-02-2025	Income	16,000.00	16,000.00		16,000.00	16,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-066	Supply and Delivery of Modular Office Work Station	ACCREDITATION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-02-2025		26-02-2025	N/A			Income	364,000.00	364,000.00		364,000.00	364,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
2025-05-067	Supply and Delivery of Bagpiper with printed CAGI name for Landless Extension Project	EXTENSION (DAS)	No	NP-5.5.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-02-2025		27-02-2025	N/A	24-03-2025	24-03-2025	Income	4,000.00	4,000.00		4,000.00	4,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-068	Supply and Delivery of Foods for the conduct of Community Needs Assessment on BSMP General Trial, Cante	EXTENSION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-02-2025		27-02-2025	N/A	03 & 02-04-2025	03 & 02-04-2025	Income	55,000.00	55,000.00		55,000.00	55,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-069	Supply and Delivery of Foods for Management Review	ACCREDITATION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-03-2025		03-03-2025	N/A	04-03-2025	04-03-2025	Income	62,400.00	62,400.00		62,400.00	62,400.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-013A	Supply and Delivery of Food for the Training on Machine and Instrument Calibration on March 17, 2025	EXTENSION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-03-2025		13-03-2025	N/A	17-03-2025	17-03-2025	Income	24,750.00	24,750.00		24,750.00	24,750.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
2025-05-013B	Supply and Delivery of Food for CONDUCT Orientation RHMS_3/18-019/2025	EXTENSION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-03-2025		17-03-2025	N/A	18-03 & 19-2025	18-03 & 19-2025	Income	14,000.00	14,000.00		14,000.00	14,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed

2025-03-04	Supply and Delivery of Food for the Facilitator of Research Station: Free to call a Q&Q Response Student Research Proposal	RESEARCH	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-03-2025		17-03-2025	N/A	25-03-2025	25-03-2025	Income	5,000.00	5,000.00		5,000.00	5,000.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-03-06	Supply and Delivery of food for the labb personnel training 3/18-23/2025	TECHNOVATION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-03-2025		18-03-2025	N/A	18-03 & 18-2025	18-03 & 19-2025	Income	6,600.00	6,600.00		6,600.00	6,600.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-03-08	Repair and Maintenance of Innova Vehicle	PPS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-03-2025		18-03-2025	N/A	15-05-2025	15-05-2025	Income	61,417.65	61,417.63		59,277.04	59,277.04				N/A	N/A	N/A	N/A	N/A		Completed
2025-04-02	Supply and Delivery of Food for Presentation of result of impact: Arouian Probe	EXTENSION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-04-2025		03-04-2025	N/A	30-04-2025	30-04-2025	Income	29,250.00	29,250.00		29,250.00	29,250.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-04-026A	Supply and Delivery of Food for CVRPA Visit	OCA/RESEARCH	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-04-2025		07-04-2025	N/A	08-04-2025	08-04-2025	Income	18,000.00	18,000.00		18,000.00	18,000.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-04-026	Supply and Delivery of Customized Laminated Chemical Storage	QMPD (ACRE)	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-04-2025		14-04-2025	N/A			Income	18,600.00	18,600.00		18,600.00	18,600.00				N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process
2025-04-030	Supply and Delivery of Cleaning Blade for Repair and Maintenance of Photocopying Machine	DD/DE/ACCREDITATION	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-04-2025		14-04-2025	N/A	08-05-2025	08-05-2025	Income	18,000.00	18,000.00		2,352.00	2,352.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-04-01	Supply and Delivery and Installation of CCTV cameras	DCS	No	NP-51.9 - Small Value Procurement	N/A	26-03-2025	N/A	N/A	N/A	N/A	N/A	23-04-2025		23-04-2025	N/A	30-05-2025	30-05-2025	Income	200,000.00		200,000.00	187,000.00	187,000.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-04-032	Supply and Delivery of Tire for Innova and Hi Ace	PPS	No	NP-51.9 - Small Value Procurement	N/A	26-03-2025	N/A	N/A	N/A	N/A	N/A	23-04-2025		23-04-2025	N/A	08-05-2025	08-05-2025	Income	50,500.00	50,500.00		46,700.00	46,700.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-04-033	Supply and Delivery of Food for Retro Acquaintance	CSG	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2025		23-04-2025	N/A	02-05-2025	02-05-2025	Income	34,690.00	34,690.00		34,690.00	34,690.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-04-04	Supply and Delivery of Agricultural Supplies and Equipment	PPS	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2025		23-04-2025	N/A	16-05-2025	16-05-2025	Income	34,000.00	34,000.00		34,000.00	34,000.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-04-05	Supply and Delivery of Food for Assuring Quality Instruction, Research, and Extension Services seminar-workshop	OD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-04-2025		24-04-2025	N/A	29-04-2025	29-04-2025	Income	79,550.00	79,550.00		79,550.00	79,550.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-04-06	Supply and Delivery of Food for ICT Proficiency Exam	DCS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-04-2025		28-04-2025	N/A	04-06-2025	04-06-2025	Income	6,040.00	6,040.00		6,040.00	6,040.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-04-07	Supply and Delivery of Other Supplies and Materials	DCS	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-04-2025		28-04-2025	N/A			Income	39,800.00	39,800.00		23,050.00	23,050.00				N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process
2025-04-09	Supply and Delivery of Water Dispenser	ATHLETIC FEE	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-04-2025		28-04-2025	N/A			Income	22,000.00	22,000.00		21,800.00	21,800.00				N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process
2025-04-038A	Supply and Delivery ofPargaulin for Retro Acquaintance Party	CSG	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-04-2025		29-04-2025	N/A	05-06-2025	05-06-2025	Income	3,800.00	3,800.00		720.00	720.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-05-040	Supply and Delivery of Nexus Uniforms	STUDENT PUB.	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-05-2025		05-05-2025	N/A	19-05-2025	19-05-2025	Income	47,950.00	47,950.00		47,950.00	47,950.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-05-041	Supply and Delivery of CAF Uniforms of Delegation	SOCIO-CULTURAL	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-05-2025		06-05-2025	N/A	26-05-2025	26-05-2025	Income	45,500.00	45,500.00		23,650.00	23,650.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-05-042	Supply and Delivery of CSG Uniform	CSG	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-05-2025		06-05-2025	N/A	09-06-2025	09-06-2025	Income	47,030.00	47,030.00		47,030.00	47,030.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-05-043	Supply and Delivery of Athletic Uniform for University Games.	ATHLETIC FEE	No	NP-51.9 - Small Value Procurement	N/A	23-04-2025	N/A	N/A	N/A	N/A	N/A	07-05-2025		07-05-2025	N/A	19-05-2025	19-05-2025	Income	277,158.00	277,158.00		252,218.00	252,218.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-05-044	Supply and Delivery of Various Semi-Expendable Sports Equipment	ATHLETIC FEE	No	NP-51.9 - Small Value Procurement	N/A	23-04-2025	N/A	N/A	N/A	N/A	N/A	07-05-2025		07-05-2025	N/A			Income	283,746.00	283,746.00		283,736.00	283,736.00				N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process
2025-05-045A	Supply and Delivery of Food for Surveillance Audit (SD 001, 2025 QMS Certification)	QMPD (ACRE)	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-05-2025		08-05-2025	N/A	13-05-2025	13-05-2025	Income	59,480.00	59,480.00		59,480.00	59,480.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-05-047	Supply and Delivery of Various Other Supplies and Materials	DD/DE/TT/SDSA/CLINIC/MSD	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-05-2025		14-05-2025	N/A			Income	21,042.17	21,042.17		19,585.00	19,585.00				N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process
2025-05-047A	Supply and Delivery of Plaque, Medals and Certification Poster for Year-End Rites	LSHS	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2025		20-05-2025	N/A	20-05-2025	20-05-2025	Income	42,750.00	42,750.00		42,750.00	42,750.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-05-047B	Supply and Delivery of Office Supplies for Year-End Rites	LSHS	No	Shipping 52 (b) - Regular Office Supplies and Equipment as available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2025		20-05-2025	N/A	20-05-2025	20-05-2025	Income	5,322.00	5,322.00		5,320.00	5,320.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-05-047C	Supply and Delivery of Food for Year-End Rites	LSHS	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2025		20-05-2025	N/A	21-05-2025	21-05-2025	Income	20,000.00	20,000.00		20,000.00	20,000.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-05-047D	Supply and Delivery of Food for ICTBuilding & Blessing, Inauguration and Ribbon Cutting	DCS	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2025		20-05-2025	N/A	21-05-2025	21-05-2025	Income	41,500.00	41,500.00		33,750.00	33,750.00				N/A	N/A	N/A	N/A	N/A		Completed
2025-05-048	Supply and Delivery of Various Semi-Expendable Office Equipment	CLINIC/ACCREDITATION/REGISTRATION/DO/COM/MSU/PH/RES/ARCH/XTENSION/TT/SDSA/LSBAP/ACCOUNTING/SDSA	No	NP-51.9 - Small Value Procurement	N/A	03-04-2025	N/A	N/A	N/A	N/A	N/A	21-05-2025		21-05-2025	N/A			Income	693,261.51	693,261.51		648,392.00	648,392.00				N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process





