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MINUTES OF THE PRE-BIDDING CONFERENCE HELD ON JUNE 8, 2022
AT FUNCTION HALL, HOSTEL TROPICANA, CAVITE STATE
UNIVERSITY, INDANG, CAVITE

Project Title:

1) Improvement of Trece Campus (Supply and Installation of Tiles)
2) Repair and Improvement of Gymnasium

3) Improvement of Electrical System of Gymnasium

4) Construction of Perimeter Fence for Animal Production Farm

5) Completion of HRM Hostel Building at Carmona Campus

Present were:

Engr. Orlando B. delos Reyes - BAC Vice Chair, Infrastructure Projects

Engr. Roslyn P. Pefia - Member

Dr. Ammie P. Ferrer - Member

Engr. Efren R. Rocillo - TWG Chair, Infrastructure Projects, Construction
and Electrical Supplies and Equipment

Engr. Ronald P. Pefa - TWG Member Infrastructure Projects, Construction
and Electrical Supplies and Equigment

Engr. Larry E. Rocela - TWG Member, Infrastructure Projects, Construction
and Electrical Supplies and Equipment

Engr. Cene M. Bago - TWG Member, Infrastructure Projects, Construction
and Electrical Supplies and Equipment

Arch. Elpidio N. Roderos, Jr. - TWG Member, Infrastructure Projects, Construction
and Electrical Supplies and Equipment

Ms. Belleth Hosmillo - End-user / Representative, Trece Campus

Prof. Jazmin P. Cubillo - End-user / Dean, CSPEAR

Prof. Cristina M. Signo - End-user / Campus Administrator, Carmona Campus

Ms. Diana H. Cortez - End-user / Representative, Carmona Campus

Mr. Arturo L. Bago - PPU Engineering Assistant

Ms. Michelle A. Santos - BAC Secretariat

Ms. Adelma F. Rivera - BAC Secretariat

Prospective Bidders

Mr. Noel S. Garcia - Representative, A.C. De Lara Construction

Mr. Cedricl Erroll S. Vallada - Representative, GH Belanders Construction

Mr. Junty Tolentino - Representative, 3G Powerplus

Mr. Nheil Guevarra - Representative, Cebu Oversea Co,, Inc.

Mr. Christian Evan C. Eleazar - Representative, Mac-Ximum 7 Construction

Ms. Jhohanna P. Tuazon - Representative, Trading/Construction

The pre-bidding conference for five (5) infrastructure projects of the university held at Function
Hall, Hostel Tropicana, Cavite State University, Indang, Cavite on June 8, 2022 was called to order at
9:24 am, and was presided by Engr. Orlando B. delos Reyes, Vice Chair of BAC for Infrastructure
Projects. :

The projects are as follows:

SOURCE CONTRACT

PROJECT TITLE ABC OF FUND DURATION

1) Improvement of Trece Campus (Supply and

Installation of Tiles) P 1,579,091.18 Fund 164 60 CD
2) Repair and Improvement of Gymnasium P 5,052,734.82 Fund 164 90 CD
3) Improvement of Electrical System of

Gymnasium P 6,679,467.31 Fund 164 60 CD
4) Construction of Perimeter Fence for Animal

Prodaction Sl P 5,756,627.20 Fund 164 120 CD
5) Completion of HRM Hostel Building at P 6241 079.74 Fund 164 150 CD

Carmona Campus




Engr. OB delos Reyes presented and discussed the details of the above stated projects by
providing an overview of each project. The plans and site location of each project was shown, as well
as the scope of works of the projects, to wit:

A. Improvement Trece Campus (Supply and Installation of Tiles)
= Tile Works g

B. Repair and Improvement of Gymnasium
Earthworks

Concrete, Masonry, and Tile Works
Miscellaneous Works

Carpentry Works

Plumbing Works

C. Improvement of Electrical System of Gymnasium
= Electrical Works

D. Construction of Perimeter Fence for Animal Production Farm
=  Earthworks
=  Concrete and Masonry Works
=  Miscellaneous Works

E. Completion of HRM Hostel Building at Carmona Campus
= Earthworks

Concrete, Masonry and Tile Works

Carpentry Works

Miscellaneous Works

Electrical Works

Plumbing Works

Painting Works

After giving an overview of the projects, Engr. OB delos Reyes presented and discussed the
matters relative to the Updated Checklist of Bidding Requirements the prospective bidders shall prepare
and submit.

(See attached Updated Checklist of Bidding Requirements and General Rules)

Post-qualification Documents
BIR Registration Certificate

Registration Certificate from SEC/DTI/CDA
Mayor’'s Permit

Tax Clearance

S-Curve and PERT CPM

Construction Safety and Health Program
ITR and Audited Financial Statement

Key Personnel and Equipment Requirements

= asindicated in the Bidding Documents
QUERIES/CLARIFICATIONS & OTHER CONCERNS:
Improvement of Trece Campus (Supply and Installation of Tiles)

=  Consult the end-user for color preference of tiles. Samples should be presented to the end-

user for approval. It is suggested to have a logbook of the tile approved by the end-user.
= The comfort room is excluded in the scope of work.

Repair and Improvement of Gymnasium
=  All damages during the repair shall be retouched and restore.

Improvement of Electrical System of Gymnasium

= |ncludes supply and installation of three-units brand-new transformer (three-phase)
= A certification should be provided that the transformer to be installed is brand-new.
= Testing and commissioning are also included. A certification should also be provided.

Construction of Perimeter Fence for Animal Production Farm

Includes demolition of existing structure

Total perimeter fence is 965.10 meters (both sides as per plan).

Steel matting will be used.

The area should be secure to prevent entry of wildlife animals. The university implements
wildlife protection, hence, killing of wildlife animals is prohibited.
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For the fence, is there a possibility of use of new technology, instead of CHB, use of steel
formworks for concrete pouring?
- May be discussed during the implementation of the project, but for bidding purposes
the CHB shall be retained.

Completion of HRM Hostel Building at Carmona Campus -

There is an existing structure
Includes painting of the whole building (Should consult the end-user for color preference)

SPECIAL INSTRUCTIONS

In the event that discrepancies between the scope of work and plans occur, generally, the
scope of work shall prevail. (In consultation with the inspector and end-user).

For any discrepancy or clarification always consult the project inspector and end-user.

Affidavit of Site Inspection and Certificate of Appearance shall be included in the bid to be
submitted.

On the detailed estimate, no lumpsum offers shall be allowed.

All technical questions and clarifications regarding the project shall be entertained through
the Secretariat, which may be sent via email, and shall be forwarded to the TWG.

Prospective bidders are advised to use readable font sizes.

Workers should wear ID’s and have uniforms for proper identification, and should prevent
themselves from roaming around the university.

PURCHASE OF BIDDING DOCUMENTS

* Payment shall be made through the Cashier’s Office of the university in Main Campus

PROJECT TITLE COST OF BIDS DOCS
1) Improvement of Trece Campus (Supply and Installation of # 5,000.00
Tiles)
2) Repair and Improvement of Gymnasium # 10,000.00
3) Improvement of Electrical System of Gymnasium # 10,000.00
4) Construction of Perimeter Fence for Animal Production £ 10,000.00
Farm
5) Completion of HRM Hostel Building at Carmona Campus # 10,000.00

SEALING AND MARKING OF ENVELOPES

Documents to be submitted should be arranged accordingly based on the Checklist of Bidding
Requirements (with corresponding ear tabs — all copies).

The documents to be submitted must be secured in a sealed envelope marked “TECHNICAL
COMPONENT (first envelope)” and “FINANCIAL COMPONENT (second envelope)’ and must be
contained in one sealed envelope marked “ORIGINAL COPY”. The FIRST ENVELOPE and SECOND
ENVELOPE should each have two duplicate copies. These duplicate copies shall also be packaged in
another envelope marked “COPY 1” for the first duplicate copy while “COPY 2” for the second duplicate
copy. The ORIGINAL COPY, COPY 1, and COPY 2 sealed envelopes must be packaged altogether in
one mother envelope.

All envelopes must be sealed and signed.

SCHEDULE OF ACTIVITIES
ACTIVITIES SCHEDULE
LAST DAY OF QUERIES June 15, 2022
Contact information:
(046) 862-0852/0933-155-3084
bacinfra@cvsu.edu.ph
DEADLINE OF SUBMISSION OF BIDS June 29, 2022; 12:00 noon
BAC Office, Administration Building, Cavite State University,
Indang, Cavite
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OPENING OF BIDS June 29, 2022
Function Hall, Hostel Tropicana, Cavite State University,
Indang, Cavite

1:00 pm — Improvement of Trece Campus
(Supply and Installation of Tiles)

1:45 pm — Repair and Improvement of Gymnasium
2:30 pm — Improvement of Electrical System of Gymnasium

3:15 pm — Construction of Perimeter Fence for Animal
Production Farm

4:00 pm — Completion of HRM Hostel Building
at Carmona Campus

= The bidding conference will be conducted through face to face.
= Only one (1) representative will be allowed to attend the opening of bids.
= Late bids shall not be accepted.

There having no more remaining topics for discussion, the pre-bidding conference was
adjourned at 10:50 am.

Prepared by: Reviewed by:

*uNo\/ Wl/\W‘ﬁ”

AD F. RIVE MICHELLE A. SANTOS
BAC Secretary BAC Secretary

Approved by:

O B. DELOS REYES
Vice Chair, BAC for Infrastructure Projects
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CHECKLIST OF BIDDING REQUIREMENTS
INFRASTRUCTURE PROJECTS / CIVIL WORKS

| ENVELOPE 1 — TECHNICAL COMPONENT ENVELOPE

Class “A” Documents

LEGAL DOCUMENTS

a. Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages);

TECHNICAL DOCUMENTS

b. Statement of the prospective bidder of all its ongoing and completed government and pnvate
contracts, including contracts awarded but not yet started, if any, whether similar or not similar in
nature and complexity to the contract to be bid; and

c. Statement of the bidder’s Single Largest Completed Contract (SLCC) similar to the contract to be bid,
except under conditions provided under the rules;
and

d. Philippine Contractors Accreditation Board PCAB License;
or
Special PCAB License in case of Joint Ventures;
and registration for the type and cost of the contract to be bid; and

e. Original copy of Bid Security. If in the form of a Surety Bond, submit also a certification issued by the
Insurance Commission;
or
Original copy of Notarized Bid Securing Declaration; and

f. Project Requirements, which shall include the following:

a. Organizational chart for the contract to be bid;

b. List of contractor's key personnel (e.g. Project Manager, Project Engineers, Materials
Engineers, and Foreman), to be assigned to the contract to be bid, with their complete
qualification and experience data;

c. List of contractor's major equipment units, which are owned, leased, and/or under purchase
agreements, supported by proof of ownership or certification of availability of equipment from
the equipment lessor/vendor for the duration of the project, as the case may be; and

g. Original duly signed Omnibus Sworn Statement (OSS);
and If applicable, Original Notarized Secretary’s Certificate in case of a corporation, partnership, or
cooperative, or Original Special Power of Attorney of all members of the joint venture giving full power
and authority to its officer to sign the OSS and do acts to represent the Bidder; and

h. Affidavit of Site Inspection and Certificate of Appearance.

FINANCIAL DOCUMENTS

The prospective bidder’'s computation of Net Financial Contracting Capacity (NFCC).

Class “B” Documents
If applicable, duly signed joint venture agreement (JVA) in accordance with RA No. 4566 and its IRR
in case the joint venture is already in existence;
or
duly notarized statements from all the potential joint venture partners stating that they will enter into
and abide by the provisions of the JVA in the instance that the bid is successful.

LENVELOPE 2 - FINANCIAL COMPONENT ENVELOPE

Sl

o3

Original of duly signed and accomplished Financial Bid Form; and

Original duly signed Bid Prices in the Bill of Quantities; and

Duly accomplished Detailed Estimates Form, including a summary sheet indicating the unit prices of
construction materials, labor rates, and equipment rentals used in the coming up with the Bid; and
Cash Flow by Quarter; and

Minutes of the Pre-bidding Conference and Supplemental/Bid Bulletin.
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BIDS AND AWARDS COMMITTEE
INFRASTRUCTURE PROJECTS / CIVIL WORKS

General Rules:
a. Affidavit of Site Inspection should be included in the Technical Envelope (Env. # 1).

b. Bidders should secure the minutes of the pre-bidding conference and bid bulletin, if
any, and would also be included in the Financial Envelope (Env. # 2).

c. Non-discretionary “pass / fail” criterion would be used in the examination of bids.

d. Bidders should read carefully the Instruction to Bidders particularly on the submission
of bids.

e. Bidders should log-in the PhilGEPS website and have their company included in the
Document Request List (DRL) of the projects, otherwise, their bids will not be
accepted/disqualified.

f. Bidders would be provided with the checklist of Eligibility, Technical and Financial
documents as their reference and guidance in the preparation of their bidding
documents.

g. Only the Bids and Awards Committee through the secretariat shall issue any official
documents or announcements pertaining to the project. Queries of bidders should be
in writing or e-mail and should be sent to the Committee through the Secretariat.

h. All bidding documents should be signed/initialed by the authorized signing official. In
case of JVA, both authorized signing official should sign/initial all the bidding
documents.

i. Bidders should inform the Committee of their problems pertaining to the bidding
documents before the deadline of the submission and opening of bids.

j- In case the Bid Security to be submitted will be in the form of Surety Bond, attach a
valid document or proof that the issuing company is registered in the Insurance
Commission.

k. Bidders should submit the duly filled-out Bill of Quantities issued to them which bear
the signature of the Chairperson and/or initial of the Vice Chairperson including the
attached specifications or scope of work, plans and bid bulletin. The amounts on the
BOQ may be handwritten or typewritten. Any erasures should be initialed by the
authorized signatory.”

|. Bidders are advised to secure the necessary bid bulletins (if any) and minutes of the
pre-bidding conference and visit the PhilGEPS website and CvSU website the day
before the submission and opening of bids for other information.

m. Bidders are advised to prepare the detailed estimates based on the scope of works,
specifications and plans. No lump sum offers shall be allowed.

n. Bidders should have completed, within ten (10) years from the date of submission
and receipt of bids, a contract similar to the project as stated in the Invitation to Bid
and Philippine Bidding Documents posted in the PhilGEPS website.



